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This list of acronyms is intended as a reference for the reader to provide definitions that 

are not readily available away from the Hanford Site. 

TERMS 

A&E Architecture and Engineering 

ALARA As Low as Reasonably Achievable 

AMB Assistant Manager for Business and Financial Operations 

AMMS Assistant Manager for Mission Support 

AMRP Assistant Manager for River and Plateau 

AMSE Assistant Manager for Safety and Environment 

ATP Acceptable Test Procedures 

BCR Baseline Change Request 

BPA Bonneville Power Administration 

BIO Business Integration & Operations 

CAS Contractor Assurance Systems 

CHRP Cultural and Historic Resource Program 

CHPRC CH2MHILL Plateau Remediation Company 

COVID-19 Coronavirus disease 2019 

CTD Cost-to-Date 

CV Cost Variance 

DART Days Away Restricted Transferred 

DLA Direct Labor Adder 

DOE U.S. Department of Energy 

ECOLOGY State of Washington, Department of Ecology 

EIS Environmental Integration Services 

EM Office of Environmental Management 

EMP Enhanced Maintenance Program 

EOC Emergency Operations Center 

ERDF Environmental Restoration Disposal Facility 

ES Emergency Services 

ESH&Q Environment, Safety, Health, and Quality 

EU Electrical Utilities 

FY Fiscal Year 

FYTD Fiscal Year to Date 

GIS Geographic Information System 

GFS/I Government-Furnished Services and Information 
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HAMMER Volpentest Hazardous Materials Management and   

Emergency Response Training and Education Center 

HCAB Hanford Contract Alignment Board 

HLAN Hanford Local Area Network 

HMAPS Hanford Maps 

HQ Headquarters 

HR Human Resources 

HRIP Hanford Radiological Instrumentation Program 

HSPD Homeland Security Presidential Directive 

ICWO Inter-Contractor Work Order 

IH Industrial Hygiene 

IM Information Management 

IIP Integrated Investment Portfolio 

IPT Integrated Project Team 

ISAP Infrastructure and Services Alignment Plan  

ISMS Integrated Safety Management System  

IT Information Technology 

LLTO Lower Level Task Order 

MOA Memorandum of Agreement 

MSA Mission Support Alliance, LLC 

MSC Mission Support Contract 

NEPA National Environmental Policy Act 

NOC Network Operations Center 

OCCB Operational Change Control Board 

OTP Operational Test Procedures 

ORP Office of River Protection 

OSHA Occupational Safety and Health Administration 

PFM Portfolio Management 

PFP Plutonium Finishing Plant 

PMB Performance Measurement Baseline 

PMTO Portfolio Management Task Order 

PNNL Pacific Northwest National Laboratory 

PO Presidents Office 

POSP Parent Organization Support Plan 

PPE Personal Protection Equipment 

PTA Patrol Training Academy 

PRC Plateau Remediation Company 



ACRONYMS LISTING 
 

 

 

 

MSC Monthly Performance Report SEP 2020 
DOE/RL-2009-113 Rev 132 vi 

PW Public Works 

RES Real Estate Services 

RFS Request for Service 

RMB Risk Management Board 

ROD Record of Decision 

RHP Risk Handling Plan 

RL Richland Operations Office 

RPIP  Reliability Project Investment Portfolio 

SAS Safeguards & Security 

SNM Spent Nuclear Material 

SS&IM Site Services and Interface Management 

SV Scheduled Variance 

T&CO Training and Conduct of Operations 

TRC Total Recordable Case 

UBS Usage-Based Services 

VAC Variance at Completion 

VoIP Voice over Internet Protocol  

VPP Voluntary Protection Program 

WBS Work Breakdown Structure 

WRPS Washington River Protection Solutions, LLC 
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INTRODUCTION 

The Executive Overview section is intended to provide an executive-level performance 

overview.  Included herein are descriptions of the Mission Support Alliance, LLC 

(MSA) significant accomplishments considered to have made the greatest contribution 

toward safe, environmentally sound, and cost-effective, mission-oriented services; 

progress against the Mission Support Contract (MSC) with the U.S. Department of 

Energy (DOE) Richland Operations Office (RL); project cost summary analysis; and 

overviews of safety.  Unless otherwise noted, all data provided is through August 2020. 

1.1 KEY ACCOMPLISHMENTS 

MSA Coronavirus (COVID-19) Response – During September, MSA personnel 

continued to provide support for the numerous COVID-19 pandemic-related actions 

taking place.  Some of these actions include:   

 MSA maintained effective controls on COV-related activities and cost for fiscal 

year (FY) 2020.  Preliminary year-end data shows COV actual cost is within 2% of 

the $44.2M estimate provided to the U.S. Department of Energy (DOE), Richland 

Operations Office earlier in the year.  DOE provided incremental funding to 

ensure adequate coverage of the COV cost.  MSA managed September operations 

in accordance with the approved remobilization plan. 

 MSA continued to incorporate the impacts of COVID-19 in the Performance 

Measurement Baseline (PMB).  MSA processed multiple Baseline Change Requests 

(BCRs) in the month of September to align the baseline with the most recent 

COVID-19 impacted execution schedules.  This includes impacts realized from 

vendors through submitted/negotiated subcontract change requests.  

 MSA Business Process Compliance staff continue to work directly with MSA 

Procurement personnel to evaluate COVID-related subcontractor documentation 

to establish methodology and best practices for maintaining records, ensuring 

adequate and reasonable substantive evidence to satisfy both internal and external 

oversight. 

 SMI&A continued coordination of the COVID-19 Site Remobilization Tracking 

Tool and provided reporting metrics to the Hanford Site Remobilization Plan.  The 

MSA team continues to present the COVID-19 Local and State data driven 

dashboard to DOE, using a Site Weekly COVID-19 tracking tool, and supporting 

Site input into the EM requested COVID-19 weekly tracking tool. 
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Despite the restrictions associated with COVID-19, MSA made good progress in 

September in a number of work areas. Some of these accomplishments included: 

Mission Support Services Honored by VPP at Annual Meeting - The Department of 

Energy (DOE) Voluntary Protection Program (VPP) recognized MSA with three VPP 

“Star” awards during their annual meeting.  Both the HAMMER Federal Training 

Center and Mission Support Services Star sites received the Star of Excellence.  To 

qualify for a Star of Excellence, a site should achieve reporting injury/illness incidence 

rates and lost workday injury/illness rates at least 75% below the industry average, have 

an outstanding level of performance meeting established safety and health goals, and 

have actively conducted outreach to others.  Safeguards and Security received the 

Legacy of Stars award, the highest form of recognition within DOE VPP, which 

distinguishes a Site that has excelled in outreach and mentoring, demonstrated 

sustained excellence in worker safety and health, and has earned the VPP Star of 

Excellence for three consecutive years.  

 

 

EMS Recertification – MSA successfully recertified to International Organization of 

Standardization (ISO) 14001:2015, Environmental Management Systems.  ISO 

14001:2015 is the international standard that specifies requirements for an effective 

Environmental Management System (EMS). 

Disaster Recovery Exercise Successful – The IM team successfully performed a 

planned Disaster Recovery (DR) exercise on the newly implemented ESLAN (Essential 

Services Local Area Network). ESLAN will host modern 911 solutions, automated 

Department of Energy Voluntary Protection Program “Legacy of Stars” Award  
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dispatch and emergency radio systems. The DR exercise tested and verified the 

recovery of redundant network, server and storage systems. 

Contract Cost Revision  - DOE and MSA agreed to a contract cost revision of 

($26,535.5K) for the FY 2019 Cost Variance Change Proposal.  Approval of the 

definitized contract modification 924 occurred on September 9, 2020 and was 

implemented into the baseline. 

Usage Based Services (UBS) and Direct Labor Adder (DLA) Assessment - MSA 

provided the U.S. Department of Energy (DOE), Richland Operations Office (RL) 

multiple data files ahead of schedule for a forthcoming UBS and DLA assessment.  The 

files provide the basis for fiscal year FY 2020, and FY 2021 UBS and DLA rates. 

Additionally, MSA prepared briefing slides that explain the rate development process.  

FY 2021 Forward Pricing Rates - MSA received DOE-RL provisional approval to 

implement the FY 2021 Forward Pricing Labor Rates (Revisions 0, and 1) effective 

October 1, 2020. 

Plan Submittal – Site Mission Integration & Analysis (SMI&A) submitted the Hanford 

Site 5-Year Plan performance incentive to DOE on September 22, 2020.  SMI&A also 

submitted the Hanford Life-Cycle Cleanup Baseline (HLCCB) Rev. 0 Report performance 

incentive to DOE on September 17, 2020. 

Mission Support Contract Closeout - MSA updated the Mission Support Contract 

(MSC) Closeout Plan and Cost Estimate.  The updated Closeout Plan addresses DOE-RL 

comments, establishes a work breakdown structure and proposes a two-year cost 

profile.  MSA delivered the updated Plan to DOE-RL on October 8, 2020.  

MSA to assist with CPCC contract transition - MSA received DOE-RL Contracting 

Officer authorization to proceed with information management, badging and training 

support to the Central Plateau Cleanup Company, LLC (CPCC) for contract transition. 

MSA continues to work closely with CPCC to ensure that work definition, 

authorization, and funding is in place prior to work starting. 

Hanford Site Savings Plan – MSA-HR filed forms 5500 for the Hanford Site Savings 

Plan, Hanford Multi-Employer Pension Plan, Hanford Employee Welfare Trust, MSA 

Market Based Health and Welfare Plan, and Hanford Retiree Welfare Benefit Plan prior 

to the October 15th deadline. These forms are filed annually with the IRS and include 

annual audited financial statements. 

2021 Medical Premiums for Fernald - The Fernald Benefits Plan Committee approved a 

15% increase to plan year 2021 premiums for under age 65 participants enrolled in the 
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health care plan.  This plan provides eligible participants with medical coverage 

through United Medical Resources and prescription drug coverage through Express 

Scripts, Inc. 

CRM Re-Indexes 60 Million Records in IDMS – Contents & Records Management 

successfully completed the re-index of over 60 million documents as a follow-on 

activity to the Integrated Document Management System (IDMS) 20.0 upgrade. Re-

indexing allowed Hanford document numbering conventions using the “dash” to be 

more easily retrieved. Additionally, re-indexing allows for front-end pattern match 

searching as well as running efficiently in “low memory” mode. The re-indexing was 

completed in less than three weeks and did not affect IDMS day-to-day operations. 

Preparing the Fleet for Winter Weather – Fleet Services staff are in the final phase of 

having the various trucks used by MSA and other Hanford contractors ready for the 

snow removal season.  All trucks and equipment are inspected and tested prior to 

release to the responsible organization to ensure they are in working order when 

needed. 

     

Preparing snow removal vehicles for winter 

IM Team Tests HoloLens Technology in Submarine – Information Management, in 

collaboration with Port of Benton (POB), performed a proof of concept and tested 

wireless connectivity within a solid steel structure where outdoor wireless services have 

little to no chance of penetration. The test proved the use of a wireless hotspot tethered 

to an external antenna to support a HoloLens 

successfully communicated from within the 

large steel structure to computers outside of 

that structure. This will allow the vendor 

subject matter expert (SME) to remotely see 

through the EU personnel’s eyes and assist as 

needed.  

 Testing HoloLens capabilities inside a submarine.



EXECUTIVE OVERVIEW  
 

 

 

 

MSC Monthly Performance Report SEP 2020 
DOE/RL-2009-113 Rev 132 5 

Repairing the EVOC – The Emergency Vehicle Obstacle Course (EVOC) was 

constructed in 2000 and has been used regularly by both Hanford Patrol, local law 

enforcement, and other agencies.  As the EVOC track is used almost daily for various 

training needs, the course would receive annual crack sealing, but had not been 

repaved in 20 years.  The H-008 Project, completed on September 30, 2020, involved 

milling the existing paving, repaving with 2” of Hot Mix Asphalt (1.7 miles), and 

repainting/restriping the EVOC.  This work will increase the life of the course for 

another 20 years or so, thereby reducing the overall risk and delays associated with the 

course being unavailable due to increasingly severe maintenance. 

     

Condition of EVOC after repair work 

Acquisition of 75-Ton Trailer – This September, Motor Carrier Services took delivery 

of a new 75-ton lowboy trailer.  This trailer has the capacity to haul any piece of 

equipment that is currently on site, as well as the flexibility to remove the attachments 

to transform it into a non-oversized load trailer.  This new trailer will allow Motor 

Carrier to increase the efficiency of its services.  

 

New lowboy trailer 

Non-Chemical Weed Management – Biological Controls assisted WRPS by planting 

native grass seeding in the Treated Effluent Disposal Facility Retention Basins.  These 

basins are examples of the use of non-chemical weed management. 
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Grass seeding used as non-chemical weed management 

Installation of Temperature Detector – Electrical Utilities (EU) installed a resistance 

temperature detector (RTD) to monitor temperature changes at the A6 Substation when 

fire protection is unavailable.  Installation of the RTD allowed EU Operations to shift 

from hourly to twelve-hour fire watches, thereby reducing strain on EU Dispatchers 

and Operators.  EU Planning and Engineering supported the effort to finalize the 

installation, as the function of the RTD is to monitor and provide alarms to EU 

Dispatchers if the A6 room temperature set point is exceeded.  

   

Samples of functioning RTDs 
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1.2 LOOK AHEAD 

Password Complexity Revamp – Current Hanford Local Area Network (HLAN) 

password requirements are not following recommended best practices from the 

National Institute of Standards and Technology (NIST), released December 31, 

2017.  The Password Complexity Revamp Project will bring HLAN and its affected 

users, software, and programs into NIST compliance by using passphrases instead of 

passwords.  Using passphrases will eliminate half-yearly password change 

requirements, and remove requirements for using symbols and numbers.  MSA has a 

September 1, 2020 planned date for site-wide communication to let HLAN users know 

about the new passphrase requirements and how it will roll out (based on user’s current 

password expiration date).  The site-wide communication will be a brief one-page email 

including links to website pages with additional cyber-related information. 

Additionally, a one-page informational sheet has been created for Help Desk employees 

to have on hand once this project is implemented. 

PEMP Extension - For the forthcoming MSC extension modification through December 

14, 2020, MSA requested revisions to the Performance Evaluation and Measurement 

Plan for metrics and a milestone impacted by the COVID Partial Stop Work activities.   

Fernald Legacy Benefits Plan Annual Enrollment - The 2021 Annual Enrollment 

period for Fernald’s under age 65 participants will be held from October 19 through 

November 2, 2020. 

New Self-Reading Dosimeters Coming – MSA Radiological Control (RadCon) took 

delivery of a new version of the Sentinel Radiological Access Control Program.  Along 

with this change will come support of a new generation of electronic dosimeters (ED’s).  

The MSA instrumentation group has coordinated with the other Hanford contractors to 

evaluate available ED’s as the Hanford fleet of these dosimeters is aging; failed 

dosimeters can no longer be replaced.  In coordination with the Hanford Dosimetry 

Advisory Committee, MSA Radiological Site Services has determined that the 

ThermoFisher Scientific™ TruDose™ will be used to replace dosimeters currently in 

use, which include several versions from two manufacturers.  Standardization of the 

dosimeters used across the site was a goal of this process.  Introduction of the new 

dosimeters is planned for January 2021. 

CISA Emergency Directive 10-04 Updates - DOE-RL was briefed by Cybersecurity & 

Infrastructure Security Agency (CISA) on the plan of action schedule and the risk 

mitigation with the firewall for the legacy domain controllers on October 1, 2020; and 

the patch schedule is expected to be complete by October 22, 2020. 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in thousands). 

  

Funds Source 

PBS Title 

MSA Expected 

Funding * 

Funds  

Received **  

FYTD  

Actuals 

Remaining Available 

Funds from Funds 

Received 

ORP-14 ORP – Reliability Projects $154.8  $154.8  $106.9 $47.9 

RL-0020 Safeguards & Security $91,005.3 $91,050.0  $77,617.0 $13,433.0 

RL-0040 GSI and Spares Inventory $1,708.5 $1,708.5 $486.5 $1,222.0 

RL-0201 
Reliability Projects, HAMMER, 

B-Reactor 
$68,447.6  $66,192.2 $49,439.0 $16,753.2 

SWS   Site-Wide Services  $257,742.7  $260,699.1  $242,026.2  $18,672.9 

Total $419,058.9   $419,804.6   $369,675.6  $50,129.0 

EAC       = Estimate  at Completion    FYTD     = Fiscal Year to Date.           SWS      = Site -Wide  Services. 

HSPD         = Homeland Security                    HAMMER   = Volpentest HAMMER Federal Training Center 

                          Presidential Directive  12   PBS     = Project Baseline Summary.   

* Expected Funding adjusted for reductions to RL-0201 L-612, B Reactor, and SWS per CBAG Rev 4.  Expected 

Funding includes increase of $20M from OHC in SWS to support COVID-19 costs. 

** Funds received through Contract Mod 932 dated September 30, 2020   

*** Excludes $200.2K of obligated funding for Project P-001 

Based upon FY20 forecast the remaining uncosted balance will fund SWS through October 19, 2020 and 

RL-20 through November 12, 2020. 
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3.0 SAFETY PERFORMANCE 

During the month of September, MSA had no reported incidents that classified as 

“recordable.  Therefore, the fiscal year 2020 total recordable case (TRC) rate is .29 and the 

days away, restricted or transferred (DART) rate is .24.  Both rates are below the DOE 

performance measurement baseline of 1.1 and .60, respectively.  Five First Aid cases 

were recorded, which is around the average for a given month.  First Aid cases are 

closely monitored to determine emerging trends and implement awareness activities, as 

warranted. Following the Labor Day weekend, a “safety reset” presentation that 

delivered information on avoiding distractions, COVID-19 safety, and a re-focus on 

safety facilitated healthy conversations during back-to-work briefings within MSA work 

groups. MSA continued a methodical path forward when completing onsite 

remobilization efforts, revisiting facility remobilization checklists and reaching out to 

employees through established communication processes to convey expectations for 

safety concerning pandemic protocols prior to returning to their onsite work locations. 
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 Table 3-1. Total Recordable Case Rate, (TRC) 
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Table 3-2.  Days Away, Restricted, Transferred, (DART)      
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Table 3-3. First-Aid Case Rate  
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE 

Table 4-1.  Format 1, DD Form 2734/1, Work Breakdown Structure.     

b. NEGOTIATED COST d. TARGET 

PROFIT/FEE

$4,593,193 $250,027

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.01 - Safeguards and Security 3,659 3,656 4,381 (3) (725) 684,304 684,301 673,399 (3) 10,902 694,738 686,268 8,470

3001.01.02 - Fire and Emergency Response 4,023 4,023 2,301 0 1,722 307,666 307,666 305,345 0 2,320 313,878 313,773 106

3001.01.03 - Emergency Management 409 409 399 0 10 50,057 50,057 49,757 0 300 50,725 50,474 251

3001.01.04 - HAMMER (1,772) (1,772) 588 0 (2,360) 83,785 83,785 81,522 0 2,263 84,943 84,268 676

3001.01.05 - Emergency Services Management 73 73 204 0 (131) 18,192 18,192 18,077 0 114 18,489 18,625 (136)

3001.02.01 - Site-Wide Safety Standards 274 274 75 0 199 10,182 10,182 10,583 0 (401) 10,387 10,788 (401)

3001.02.02 - Environmental Integration 86 86 251 0 (165) 60,657 60,657 59,515 0 1,142 61,222 60,080 1,142

3001.02.03 - Public Safety & Resource Protection 398 398 1,842 0 (1,444) 86,322 86,322 84,264 0 2,058 87,857 85,845 2,013

3001.02.04 - Radiological Site Services (124) (124) 0 0 (124) 5,117 5,117 5,129 0 (12) 5,117 5,129 (12)

3001.02.05 - WSCF Analytical Services 0 0 0 0 0 50,438 50,438 50,457 0 (19) 50,438 50,457 (19)

3001.03.01 - IM Project Planning & Controls 314 314 106 0 208 35,058 35,058 34,129 0 929 35,292 34,363 929

3001.03.02 - Information Systems 2,018 2,018 503 0 1,515 132,601 132,601 129,792 0 2,809 134,172 132,140 2,031

3001.03.03 - Infrastructure / Cyber Security 199 199 726 0 (527) 54,945 54,945 54,210 0 735 56,239 56,037 203

3001.03.04 - Content & Records Management 1,217 1,217 1,878 0 (661) 77,367 77,367 77,376 0 (9) 78,471 78,557 (85)

3001.03.05 - IR/CM Management 1,727 1,727 1,884 0 (157) 18,571 18,571 19,368 0 (798) 19,031 20,211 (1,180)

3001.03.06 - Information Support Services 241 241 175 0 66 16,563 16,563 16,465 0 98 16,879 16,815 64

3001.04.01 - Roads and Grounds Services 1,834 1,834 243 0 1,591 40,443 40,443 38,251 0 2,192 41,369 39,559 1,809

3001.04.02 - Biological Services 216 216 187 0 29 42,599 42,599 42,343 0 256 43,243 42,987 256

3001.04.03 - Electrical Services 2,432 2,432 770 0 1,662 144,681 144,681 139,681 0 5,000 147,503 143,030 4,473

3001.04.04 - Water/Sewer Services 714 714 1,330 0 (616) 152,231 152,231 149,657 0 2,573 155,166 152,593 2,573

3001.04.05 - Facility Services 0 0 0 0 0 7,900 7,900 7,900 0 (0) 7,900 7,900 0

3001.04.06 - Transportation (8) (8) 11 0 (19) 11,131 11,131 11,039 0 92 11,185 11,093 92

6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

5.  CONTRACT DATA

N/A $0 $4,843,221

CONTRACT BUDGET BASE (2) VARIANCE (3) a.  NAME (Last, First, Middle Initial) 

                    Wilkinson, Robert E

b. TITLE

                      MSC Project Manager

$4,757,718  N/A N/A  N/A

b. To (2020/09/30)

c. TYPE

CPAF

d.  Share Ratio

a. QUANTITY

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/08/24)

c.  ESTIMATED COST OF 

AUTHORIZED UNPRICED WORK

e. TARGET PRICE f.  ESTIMATED PRICE g.  CONTRACT CEILING H.  ESTIMATED CONTRACT 

CEILING

I.  DATE OF OTB/OTS

c.  EVMS ACCEPTANCE

No  X       Yes

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations

8.  PERFORMANCE DATA

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance

a.  BEST CASE $4,593,193 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE $4,733,075 

c.  MOST LIKELY $4,507,691 4,593,193 85,502 

a.  WORK BREAKDOWN STRUCTURE ELEMENT

Budgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.     

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.04.07 - Fleet Services 0 0 0 0 0 7,322 7,322 7,322 0 0 7,322 7,322 (0)

3001.04.08 - Crane and Rigging 0 0 0 0 0 2,187 2,187 2,187 0 (0) 2,187 2,187 (0)

3001.04.09 - Railroad Services (43) (43) 4 0 (47) 768 768 697 0 71 780 709 71

3001.04.10 - Technical Services 619 619 406 0 213 56,425 56,425 57,667 0 (1,242) 58,172 59,414 (1,242)

3001.04.11 - Energy Management (22) (22) 83 0 (104) 13,794 13,794 13,352 0 442 14,019 13,597 422

3001.04.12 - Hanford Historic Buildings Preservation (219) (219) 88 0 (307) 28,112 28,112 26,712 0 1,401 28,481 28,070 411

3001.04.13 - Work Management (188) (188) 111 0 (299) 18,381 18,381 19,948 0 (1,566) 18,751 20,318 (1,566)

3001.04.14 - Land and Facilities Management (1,789) (1,789) 417 0 (2,207) 54,105 54,105 52,588 0 1,517 55,070 53,628 1,442

3001.04.15 - Mail & Courier 44 44 45 0 (1) 7,907 7,907 7,954 0 (47) 8,011 8,057 (47)

3001.04.16 - Property Systems/Acquisitons 622 622 577 0 45 69,994 69,994 68,516 0 1,478 71,295 69,914 1,382

3001.04.17 - General Supplies Inventory (821) (821) 221 0 (1,042) 2,084 2,084 1,936 0 149 2,123 2,129 (6)

3001.04.18 - Maintenance Management Program Implementation 81 81 55 0 26 11,544 11,544 11,450 0 94 11,686 11,592 94

3001.06.01 - Business Operations (895) (895) 40,926 0 (41,821) 69,129 69,129 68,616 0 513 70,257 72,510 (2,252)

3001.06.02 - Human Resources 100 100 204 0 (103) 31,353 31,353 28,769 0 2,583 31,860 29,323 2,537

3001.06.03 - Safety, Health & Quality 1,362 1,362 1,607 0 (245) 203,573 203,573 199,876 0 3,697 206,366 202,964 3,402

3001.06.04 - Miscellaneous Support 721 721 247 0 474 58,552 58,552 58,648 0 (97) 59,668 59,924 (256)

3001.06.05 - Presidents Office (G&A nonPMB) 93 93 351 0 (258) 916 916 498 0 417 925 925 0

3001.06.06 - Strategy 0 0 0 0 0 2,529 2,529 2,529 0 0 2,529 2,529 0

3001.07.01 - Portfolio Management (395) (395) 207 0 (602) 62,810 62,810 61,815 0 995 63,102 62,107 995

3001.08.01 - Water System 1,234 746 416 (488) 330 53,432 52,694 38,620 (738) 14,074 55,432 41,397 14,035

3001.08.02 - Sewer System   263 35 73 (227) (38) 17,595 17,769 21,882 174 (4,113) 18,199 22,157 (3,958)

3001.08.03 - Electrical System 1,245 665 422 (580) 243 34,113 32,195 32,384 (1,917) (189) 35,122 35,153 (31)

3001.08.04 - Roads and Grounds 663 79 99 (584) (19) 10,878 10,191 9,631 (687) 560 12,374 11,481 892

3001.08.05 - Facility System 2,298 1,925 1,495 (374) 429 16,296 15,868 15,543 (427) 326 20,047 19,630 417

3001.08.06 - Reliability Projects Studies & Estimates 1,155 1,155 782 0 373 33,471 33,471 35,452 0 (1,980) 33,471 35,452 (1,980)

3001.08.07 - Reliability Project Spare Parts Inventory 248 248 (138) 0 386 5,561 5,561 3,577 0 1,984 5,601 4,684 918

3001.08.08 - Network & Telecommunications System 4,819 2,820 2,750 (1,998) 70 39,372 37,555 39,701 (1,818) (2,147) 43,796 45,804 (2,008)

3001.08.09 - Capital Equipment Not Related to Construction 2,792 2,891 2,443 98 447 18,561 18,561 16,677 0 1,884 18,561 16,677 1,884

3001.08.10 - WSCF - Projects 0 0 0 0 0 979 979 810 0 169 979 810 169

3001.08.11 - Support of Infrastructure Interface to ORP 0 0 0 0 0 994 994 775 0 219 994 775 219

3001.08.12 - Reliability Projects Out Year Planning 0 0 0 0 0 0 0 0 0 0 0 0 0

3001.90.04 - MSA Transition 0 0 0 0 0 5,868 5,868 5,868 0 0 5,868 5,868 0

3001.B1.06 - Projects 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

    

13,302 0 13,302

31,922 27,765 71,747 (4,157) (43,982) 3,029,413 3,023,997 2,970,261 (5,416) 53,737 3,100,595 3,048,095 52,499

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/08/24)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2020/09/30)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

No  X       Yes

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance Measurement Baseline)

Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

b.  COST OF MONEY

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.04 - HAMMER 1,982 1,982 963 0 1,019 165,712 165,712 162,843 0 2,870 168,281 165,411 2,870

3001.02.04 - Radiological Site Services 1,110 1,110 779 0 331 77,407 77,407 75,380 0 2,026 78,948 76,922 2,026

3001.02.05 - WSCF Analytical Services 0 0 0 0 0 53,176 53,176 53,176 0 0 53,176 53,176 (0)

3001.03.02 - Information Systems 360 360 248 0 112 12,777 12,777 12,473 0 304 13,216 12,912 304

3001.03.04 - Content & Records Management 91 91 62 0 29 3,783 3,783 3,765 0 18 3,927 3,910 18

3001.03.06 - Information Support Services 0 0 0 0 0 4,043 4,043 4,043 0 (0) 4,043 4,043 0

3001.03.07 - Information Technology Services 3,011 3,011 2,715 0 296 138,574 138,574 138,610 0 (35) 143,655 143,690 (35)

3001.04.05 - Facility Services 1,321 1,321 517 0 804 97,501 97,501 94,538 0 2,964 99,225 96,261 2,964

3001.04.06 - Transportation 686 686 874 0 (188) 60,124 60,124 58,041 0 2,084 61,100 59,017 2,084

3001.04.07 - Fleet Services 1,982 1,982 1,634 0 348 167,311 167,311 164,685 0 2,626 170,157 167,531 2,626

3001.04.08 - Crane and Rigging 1,386 1,386 797 0 589 137,312 137,312 132,694 0 4,618 139,250 134,632 4,618

3001.04.10 - Technical Services 336 336 155 0 181 12,653 12,653 11,645 0 1,008 13,036 12,028 1,008

3001.04.13 - Work Management 82 82 67 0 15 5,108 5,108 5,010 0 98 5,210 5,112 98

3001.04.14 - Land and Facilities Management 1,016 1,016 548 0 468 84,224 84,224 82,962 0 1,262 85,786 84,524 1,262

3001.04.15 - Mail & Courier 25 25 14 0 11 1,970 1,970 1,914 0 56 2,007 1,951 56

3001.06.01 - Business Operations 1,319 1,319 983 0 336 125,601 125,601 124,936 0 665 126,945 126,280 665

3001.06.02 - Human Resources 561 561 215 0 346 36,429 36,429 35,480 0 949 37,021 36,073 949

3001.06.03 - Safety, Health & Quality 161 161 120 0 41 17,619 17,619 16,545 0 1,074 17,842 16,767 1,074

3001.06.04 - Miscellaneous Support 429 429 (2,399) 0 2,829 22,264 22,264 22,887 0 (623) 22,685 23,308 (623)

3001.06.05 - Presidents Office (G&A nonPMB) 644 644 176 0 468 32,239 32,239 31,698 0 541 32,801 32,261 541

3001.06.06 - Strategy 28 28 (4) 0 32 3,353 3,353 3,214 0 139 3,379 3,240 139

3001.A1.01 - Transfer - CHPRC 9,726 9,726 4,742 0 4,984 799,574 799,574 774,134 0 25,440 811,025 785,586 25,440

3001.A1.02 - Transfer - WRPS 4,600 4,600 4,991 0 (391) 392,731 392,731 383,603 0 9,128 401,130 392,002 9,128

3001.A1.03 - Transfers - FH Closeout (0) (0) 0 0 (0) 228 228 228 0 0 228 228 0

3001.A1.04 - Tranfers - CHG Closeout 0 0 0 0 0 13 13 13 0 0 13 13 0

3001.A2.01 - Non Transfer - BNI 154 154 178 0 (24) 4,140 4,140 4,332 0 (191) 4,218 4,409 (191)

3001.A2.02 - Non Transfer - AMH (0) (0) 0 0 (0) 954 954 954 0 (0) 954 954 (0)

3001.A2.03 - Non Transfer - ATL (0) (0) 0 0 (0) 702 702 702 0 0 702 702 0

3001.A2.04 - Non-Transfer - WCH (4) (4) 0 0 (4) 41,019 41,019 41,726 0 (707) 41,019 41,726 (707)

3001.A2.05 - Non-Transfers - HPM 191 191 5 0 186 4,154 4,154 4,058 0 96 4,263 4,166 96

3001.A2.06 - Non-Transfers - BNI Corp 0 0 0 0 0 7 7 1 0 6 7 1 6

3001.A2.07 - Non-Transfers-WAI (41) (41) 35 0 (77) 1,666 1,666 1,607 0 59 1,719 1,661 59

3001.A4.01 - Request for Services 501 501 1,117 0 (616) 123,883 123,883 124,936 0 (1,054) 125,093 126,146 (1,054)

3001.A4.02 - HAMMER RFSs (1,314) (1,314) 267 0 (1,582) 36,394 36,394 36,912 0 (518) 36,695 37,212 (518)

3001.A4.03 - National Guard RFSs (0) (0) 0 0 (0) 1,550 1,550 1,550 0 0 1,550 1,550 0

3001.A4.04 - PNNL RFSs 1,235 1,235 45 0 1,190 13,018 13,018 12,917 0 101 13,090 12,990 101

3001.A5.01 - RL PD (125) (125) (7) 0 (118) 6,836 6,836 6,774 0 63 6,870 6,807 63

3001.A5.02 - ORP PD 167 167 40 0 126 9,431 9,431 9,075 0 356 9,539 9,183 356

Actual Cost 

Work 

Performed 

(4)

Variance Budgeted CostBudgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/08/24)

c. TYPE

CPAF

d.  Share Ratio

Current Period Cumulative to Date At Completion

Item

(1)

c.  EVMS ACCEPTANCE

No  X       Yes

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2020/09/30)

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont.  Format 1, DD Form 2734/1, Work Breakdown Structure   

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.A5.03 - RL Project Funded (940) (940) 393 0 (1,333) 22,612 22,612 21,217 0 1,396 23,374 21,979 1,396

3001.A5.04 - ORP Project Funded (46) (46) 68 0 (113) 9,536 9,536 8,987 0 549 10,021 9,472 549

3001.A6.01 - Portfolio PMTOs 0 0 0 0 0 1,102 1,102 1,102 0 (0) 1,102 1,102 (0)

3001.A7.01 - G&A Liquidations (3,478) (3,478) (3,401) 0 (77) (251,867) (251,867) (247,217) 0 (4,650) (255,417) (250,767) (4,650)

3001.A7.02 - DLA Liquidations (2,458) (2,458) (3,066) 0 608 (174,330) (174,330) (168,137) 0 (6,192) (177,613) (171,420) (6,192)

3001.A7.03 - Variable Pools Revenue (10,594) (10,594) (9,698) 0 (896) (834,094) (834,094) (820,573) 0 (13,521) (849,770) (836,249) (13,521)

3001.B1.01 - UBS Assessments for Other Providers (0) (0) 0 0 (0) 0 0 0 0 0 0 0 0

3001.B1.02 - UBS Other MSC - HAMMER M&O (0) (0) 0 0 (0) (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.03 - Assessment for Other Provided Services (1) (1) 0 0 (1) (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.04 - Asessment  for PRC Services to MSC (1) (1) 0 0 (1) (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.07 - Request for Services (0) (0) 0 0 (0) (0) (0) 0 0 (0) (0) 0 (0)

0 0

0 0 0

14,101 14,101 4,174 0 9,927 1,468,441 1,468,441 1,435,438 0 33,003 1,491,502 1,458,499 33,003

1,096 1,096 0

46,023 41,866 75,921 (4,156.7) (34,055) 4,497,854 4,492,438 4,405,698 (5,416) 86,740 4,593,193 4,507,691 85,502

 

c. TYPE d.  Share Ratio c.  EVMS ACCEPTANCE

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2020/08/24)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

b. Location (Address and Zip Code)

Richland, WA 99352 

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

f.  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

b. Number b. Phase b. To (2020/09/30)

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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5.0 FORMAT 3, DD FORM 2734/3, BASELINE  

Table 5-1. Format 3, DD Form 2734/3, Baseline   

  

b. NEGOTIATED 

CONTRACT 

CHANGES 

$1,738,227

OCT

FY21

(4)

NOV

FY21

(5)

DEC

FY21

(6)

JAN

FY21

(7)

FEB

FY21

(8)

MAR

FY21

(9)

APR

FY21

(10)

MAY

FY21

(11)

JUN

FY21

(12)

JUL

FY21

(13)

JUL

FY21

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 2,997,492 54,849 26,033 31,860 0 0 0 0 0 0 0 0 0 12,595 3,122,829

b.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD
31,922 (54,849) 218 (233) 0 0 0 0 0 0 0 0 0 707 (22,235)

c.  PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period)

3,029,413 0 26,251 31,627 0 0 0 0 0 0 0 0 0 13,302 3,100,594

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

j.  PLANNED COMPLETION  DATE

              

                              2020/11/25

e. CONTRACT BUDGET 

BASE (C+D)

k.  CONTRACT 

COMPLETION DATE                                 

2020/11/25

6.  PERFORMANCE DATA

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Remaining Forecast By MonthSix Month Forecast By Month
ITEM

(1)

5.  CONTRACT DATA

c.  CURRENT 

NEGOTIATED COST 

(a+b)

g.  DIFFERENCE (E - F) 

                                           

f.  TOTAL ALLOCATED BUDGET

h.  CONTRACT START DATE

                 2009/05/24

i.  CONTRACT DEFINITIZATION DATE

                          2009/05/24

$2,854,966 $0 $4,593,193 $4,593,192 $0$4,593,193

CONTRACT PERFORMANCE REPORT

FORMAT 3  - BASELINE

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

b. Number

RL14728

l. ESTIMATED COMPLETION DATE

                                    2020/11/25

a. From (2020/08/24)

b. To (2020/09/30)

d.  Share Ratioc. TYPE

CPAF

d. ESTIMATED COST OF UNATHORIZED 

UNPRICED WORK

4. Report Period2. Contract1. Contractor 3. Program

b. Location (Address and Zip Code)

Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 

                                               

                  

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 5-1, cont. Format 3, DD Form 2734/3, Baseline   

 

 

 

 

OCT

FY21

(4)

NOV

FY21

(5)

DEC

FY21

(6)

JAN

FY21

(7)

FEB

FY21

(8)

MAR

FY21

(9)

APR

FY21

(10)

MAY

FY21

(11)

JUN

FY21

(12)

JUL

FY21

(13)

JUL

FY21

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 1,454,340 18,554 10,210 12,851 0 0 0 0 0 0 0 0 0 0 1,495,955

b2.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD 14,101 (18,554) 0 0 0 0 0 0 0 0 0 0 0 0 (4,453)

c2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period) 1,468,441 0 10,210 12,851 0 0 0 0 0 0 0 0 0 0 1,491,502

7.  MANAGEMENT 

RESERVE 1,096

8.  TOTAL 4,497,854 0 36,462 44,478 0 0 0 0 0 0 0 0 0 13,302 4,593,192

3. Program

6.  PERFORMANCE DATA

ITEM

(1)

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month Remaining Forecast By Month

a. Name

Mission Support Alliance

a. Name

Mission Support Contract
a. From (2020/08/24)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728
b. To (2020/09/30)

c. TYPE

CPAF

d.  Share Ratio

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

1. Contractor 2. Contract 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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6.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 6-1, Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Explanation of Variance /Description of Problem: 

Current Month Cost Variance (CV): 

3001.01.01 Safeguards and Security – The unfavorable CM CV is primarily due to a current month point 

adjustment for the implementation of Mod 924, FY19 Credit Cost Variance Proposal.  The impact of the BCR reducing 

BCWS substantially offset by year-end variance distributions, labor underruns resulting from implementation of 

COVID-19 procedures, anticipated costs for the Hanford Guard Union (HGU) that has not taken place, attrition 

and rate variances. 

3001.01.02 Fire and Emergency Response – The favorable CM CV is primarily due to year-end liquidation of the 

variable service pool variances ($1,054K) as well as receiving higher than planned revenue from Energy Northwest 

(ENW)/ Laser Interferometer Gravitational Wave Observatory (LIGO) for fire and medical response services 

($427K). 

3001.01.04 HAMMER – The unfavorable CM CV is due a current month point adjustment for the implementation 

of Mod 924 FY19 Credit Cost Variance Proposal.  

3001.02.03 Public Safety & Resource Protection  – The unfavorable CM CV is primarily due to a current month 

point adjustment for the implementation of Mod 924, FY19 Credit Cost Variance Proposal .  Delayed delivery of 

specialty seeds to re-seed the area burned during the recent Gable Mountain fire also contributed to the variance.  

MSA planned the seed purchase for August, but received the seeds in September. 

3001.03.02 Information Systems – The favorable CM CV is primarily due to the delay in award and payment of 

several software license contracts.  MSA planned these maintenance renewal contracts for payment in September 

Fiscal Year (FY) 20.  Contract award and payment will occur in October FY21. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

     

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.03.03 Infrastructure/Cyber Security – The unfavorable CM CV is primarily due to the definitization of the 

Mod 924, FY 2019 Credit Cost Variance Proposal reduced the IM RL-20 Contract Baseline by $652.3K, causing a 

current month underrun.  Attrition and delays in replacing open positions added to the remainder of the underrun. 

3001.03.04 Content & Records Management – The unfavorable CM CV is primarily due to the definitization of the 

Mod 924, FY 2019 Credit Cost Variance Proposal reduced the 3001.03.04 Contract Baseline by $586.8, causing a current 

month underrun.  A delay in award and payment of several software license contracts planned for payment in 

September FY20 caused the remainder of the underrun.  Award and payment of these maintenance renewal 

contracts will occur be in October FY21. 

3001.04.01 Roads and Grounds Services – The favorable CM CV is primarily due to COVID-19 stop work and 

"essential mission critical operations" status, and year-end liquidation of the variable service pool variances.  In 

addition, MSA realized efficiencies with Crack Seal due to lower labor-intensive road conditions. 

3001.04.03 Electrical Services – The favorable CM CV is primarily due to current month point adjustment for the 

implementation of Mod 924, FY19 Credit Cost Variance Proposal, the COVID-19 stop work and "essential mission 

critical operations" posture, and fewer lineman than are normally on site and year-end liquidation of the variable 

service pool variances.   

3001.04.04 Water/Sewer Service – The unfavorable CM CV is primarily current month point adjustment for the 

implementation of Mod 924, FY19 Credit Cost Variance Proposal. 

3001.04.12 Hanford Historic Buildings Preservation – The unfavorable CM CV is primarily due to year-end 

liquidation of the variable service pool variances. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.04.13 Work Management – The unfavorable CM CV is primarily current month point adjustment for the 

implementation of Mod 924, FY19 Credit Cost Variance Proposal. 

3001.04.14 Land and Facilities Management – The unfavorable CM CV is due a current month point adjustment 

for the implementation of Mod 924, FY19 Credit Cost Variance Proposal. 

3001.04.17 General Supplies Inventory – The unfavorable CM CV is due a current month point adjustment for the 

implementation of Mod 924, FY19 Credit Cost Variance Proposal. 

3001.06.01 Business Operations – The unfavorable CM CV is primarily due to the transfer to direct for COVID-19 

impacts and labor for Site Essential Services/Phase 1 per RL direction, to a single work package within Site Wide 

Services (RL-0201).  The current month point adjustment for Mod 924, FY19 Credit Cost Variance Proposal offset 

impacted the year-end liquidation of the variable service pool variances. 

3001.06.04 Miscellaneous Support – The favorable CM CV is due to a current month point adjustment to MSA 

Engineering/3001.06.04.03.03 for the implementation of Mod 924, FY19 Credit Cost Variance Proposal.  

3001.06.05 President Office (G&A non PMB) – The unfavorable CM CV is due to a current month point 

adjustment of ($425K) for the implementation of Mod 924, FY 2019 Credit Cost Variance Proposal. 

3001.07.01 Portfolio Management – The unfavorable CM CV is due a current month point adjustment for the 

implementation of Mod 924, FY19 Credit Cost Variance Proposal. 

3001.08.01 Water System – The favorable CM CV is primarily due to the Project L-895, Fire Protection Infrastructure 

for PRW cost transfer performed by MSA Finance of a portion ($280K) of the COVID-19 construction standby costs 

of the subcontractor from the L-895 Construction CACN to a COVID-19 specific CACN, thus reducing current 

month ACWP. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.05 Facility System – The favorable CM CV is primarily Project H-008, EVOC Track Resurfacing due to the 

contract being awarded at a significantly lower cost than anticipated given the aggressive timeline of the project.  

3001.08.06 Reliability Projects Studies & Estimates – The favorable CM CV is primarily due to Infrastructure 

Engineering because of a pass back for an occupancy credit in September and a payroll adjustment credit from 

accounting.  

3001.08.07 Reliability Project Spare Parts Inventory – The favorable CM CV is primarily due to credits caused by 

sales of spare parts from the inventory account. 

3001.08.09 Capital Equipment Not Related to Construction – The favorable CM CV is primarily due to Crane & 

Rigging System.  MSA procured the cranes at a lower cost than originally estimated.  MSA received the cranes in 

September. 

3001. A1 – 3001.B1 Non-PMB – The favorable CM CV is primarily due to a reduction in Variable Services due to 

the COVID-19 stop work and "essential mission critical operations" posture, and year-end liquidation of the 

variable service pool variances. 

Variable Service Pools - Non-PMB – The WBS elements 3001.01.04 – 3001.06.06 represent the usage-based pool, 

General and Administrative (G&A), and Direct Labor Adder (DLA) accounts.  Offsetting liquidation of service to 

customers occur with WBS 3001.A7.01 - 3001.A7.03.   

Impacts – Current Month Cost Variance:  No significant impacts are associated with the CM CV that is due to a 

current month point adjustment for the implementation of Mod 924, FY19 Credit Cost Variance Proposal and year-

end liquidation of the variable service pool variances  
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis  

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Corrective Action – Current Month Cost Variance:  None 

Current Month Schedule Variance: 

3001.08.01 Water System – The unfavorable CM SV resulted from: 

 Project L850, Replace 200W 1.1M-gal PW Tank due to the delay in the construction contractor and tank vendor 

finalizing the tank design. The tank vendor has nearly completed incorporating all comments from MSA.   MSA 

is planning to review and approve comment resolution for the final tank design in October.  The subcontractor 

for engineering support during construction is finalizing DCN-002 for Tank Size Change & Piping to Central 

Plateau Water Treatment Facility (CPWTF).   MSA expects completion in October.  This Design Change Notice 

(DCN) will support the project construction contractor mobilizing for fieldwork.  
 Project L-895, Fire Protection Infrastructure for PRW due to delays in several construction activities originally 

scheduled for the current period. Activities include routing and terminating fiber, pump and pipe install in the 

200W Pump House basement, and drafting 200W Operational Acceptance Testing Procedures.  An Electrical 

Utilities stop work concern, the need for a critical lift plan for pump install and corresponding contractual 

issues delayed the completion of these activities.  Schedule recovery related to the Third Party Integrator's 

Programmable Logic Controller (PLC) fabrication and Human Machine Interface (HMI) screen design partially 

offsets some of the unfavorable CM SV.  MSA planned this scope to complete in a prior period, but completed it 

during the current period due to initial delays in the subcontract procurement process and subsequent COVID-

19 related delays.  

 Project L-897, Central Plateau Water Treatment Facility - experienced two delays: 

 



 

 

M
S

C
 M

o
nth

ly P
e
rfo

rm
a
nc

e
 R

ep
o
rt 

S
E

P
 2

0
2
0
 

D
O

E
/R

L
-2

0
0
9
-1

1
3 R

ev
 1

3
2 

2
4 

Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

1. Delay in awarding the L-897 Construction subcontract.  MSA originally planned the construction 

subcontract award during the current period.  Due to a four-week extension to the initial bid due date 

provided to construction bidders due to COVID-19 impacts and substantial bid questions, MSA now 

expects the contract  to be awarded during Fiscal Month November FY21 primarily. 

2. Delay in awarding the Membrane and Processing Equipment subcontract.  MSA originally planned award 

of the membrane subcontract during the current period.   Due to delays incurred because of a request for 

extension of the proposal due date, and additional time needed to validate assumptions and exceptions for 

this technical and complex procurement, MSA expects contract award during Fiscal Month October FY21.  

3001.08.02 Sewer System – The unfavorable CM SV resulted from Project L-853, 200E Sewer Flow Equalization 

Facility.  The CM SV is driven by accelerating work performed in the prior months on resource 

readiness/availability as mentioned in previous report(s); specifically, completing the Booster Station 

modifications, Booster Station testing and mechanical. 

3001.08.03 Electrical System – The unfavorable CM SV resulted because: 

 Project L-789, Priorit T&D Sys Wood PP Test & Replace realized COVID Impacts in August, so the September CM 

CV was unfavorable.  MSA anticipated COVID-19 impacts for Construction Subcontract Change Orders for 

Standby Cost and DCN and Engineering Change Notice (ECN) Impacts - Construction Subcontract Change 

Orders based on vendor finalizing cost impacts. 

Partial offsets to the unfavorable CM SV are: 

 Project H-006, 10 CRF 851 is due to:  
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

1) A negative point adjustment in the current period as approved per BCR VMSA-20-061.  The BCR revises the 

budget and schedule to de-scope breaker maintenance on buildings 181B & 182B. This negative BCWS 

generates a positive schedule variance.    

2) The team completed Outage #2 at 2715EC, 2715ED, 275E-BA and MO722 ahead of schedule.  MSA originally 

planned for October. 

3001.08.04 Roads and Grounds – The unfavorable CM SV resulted from: 

 Project L-603, Chip Seal Route 3N (Route 11A to Route 3) - The current month unfavorable schedule variance is 

primarily due to delays to construction fieldwork activities.  MSA originally planned construction mobilization 

and road prep of Route 11A to Route 4S to complete during the current period.  MSA currently forecasts these 

activities to complete during October FY20 because of delays in the procurement process that delayed award of 

the construction subcontract.  MSA added additional time to the procurement process to receive essential 

information from all potential subcontractors.  

 Project L-879, Overlay Cypress Street - The CM schedule variance is due to delays in construction fieldwork 

activities. Construction mobilization, road prep, and overlay of Rt. 4S to GW WAY Ext. were originally 

scheduled to complete during the current period.  MSA forecasts these activities to complete during Fiscal 

Month October FY21 because of delays in the procurement process that affected the award of the construction 

subcontract.  Procurement delays included adding additional time to the procurement process to receive 

essential information from all potential subcontractors. 

3001.08.05 Facility System – The unfavorable CM SV resulted from Project L-933, Install Mobile Office Trailers - 200E 

due to the delay of construction phase activities planned to start August 25.  Four key critical path drivers 

contributed to the schedule variance. These are:  
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

  
1) Although not originally planned, MSA determined the need for a topographic survey to ascertain the viability of 

a gravity-flow sewer line.  The subcontract procurement process and lack of timely availability of the survey 

subcontractor delayed receipt of the survey and advancement of the sewer design process. 

2) The sewer design activity took more time than anticipated for completing the draft sewer design Engineering 

Change Request (ECR) review.  

3) Last minute comments received during the workflow approval process created additional delay to the final 

sewer design ECR.  

4) One week of Hanford Site Closure delayed the construction request for proposal on-site pre-bid meeting. 

3001.08.08 Network & Telecommunications System – The unfavorable CM SV resulted from: 

 Project H-001, Business Mgmt Systems Upgrd procurement process experienced delays with the award of 

implementation and software subscriptions for the Oracle Cloud Enterprise Resource Planning (ERP) platform 

in September. The consent packages is currently in review with DOE-RL, and will require DOE-HQ review prior 

to the award of the contract and completed purchase of the software.  An initial delay for submission of the 

consent package in the June-August 2020 timeframe, required longer than anticipated durations to receive final 

vendor proposals, evaluate proposals, and develop the package materials. 
 Project H-007, IT and IM Infrastructure Upgrade and Improvement due to receiving the Video Equipment and 

Scanner/Imaging equipment procurements in August, ahead of the September scheduled date. 

 Project L-937, Gable East Footprint Reduction (Phase 1) due to late starts with the ECRs and work package prep on 

the Tower Grooming, Solar Array, Air Sampling Unit, and Seismic Station, as well as work on the Radio Services 

Company (RSC) Miscellaneous Material/ Equipment purchases.  The project has used schedule float to offset 

work-planning efforts that are taking longer to complete than estimated.  The project is on track to meet their 

milestone on May 27, 2021, to turn off the Generator. 

 

https://www.oracle.com/applications/erp/
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.09 Capital Equipment Not Related to Construction – The favorable CM SV resulted from “Crane & 

Rigging System” and “Transportation System” schedule recovery due to the 30-T crane being originally scheduled 

in May but arriving in September.  MSA received all cranes in September.  The Hazmat truck is in place with an 

estimated time of arrival scheduled in February or March or 2021. 

Impacts – Current Month Schedule Variance:  Impacts to Reliability Projects are minimal because most Reliability 

Projects are independent stand-alone projects. 

Corrective Action – Current Month Schedule Variance:  None. 

Cumulative Cost Variance: 

3001.01.01 Safeguard and Security - The favorable CTD CV is due to FY 2019 and 2020 year-end variance 

distributions, labor underruns resulting from implementation of COVID-19 procedures, anticipated costs for the 

Hanford Guard Union (HGU) that has not taken place, attrition, rate variances, R-Time for hazardous roads and 

subcontract underruns due to time phasing or realized at lower-than-planned cost.     

3001.004.03 Electrical Services – The favorable CTD CV is primarily due to labor underruns due to the COVID-19 

stop work and "essential mission critical operations" posture and fewer lineman than are normally on site.  

3001.08.01 Water System - Favorable CTD CV is because of Project L-894, Raw Water Cross Connect Isolation 200E/W 

Engineering Study report costing less than planned, conceptual design utilizing less resources than originally 

planned, the Definitive Design cost underrun, and the firm fixed price construction contract being awarded at less 

than the planned value.   

In addition, completed projects: 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
• Project L-419, Line Renovation/Replacement from 2901U to 200E had a fixed price contract that was 

awarded/completed at a lower cost than budgeted. 

• Project L-840, 24in Line Replacement from 2901Y to 200W had savings on construction subcontracts due to the 

contractor's expertise in this type of construction and encountering significantly less difficult site conditions.  

• Projects L-399, T-Plant Potable & Raw Water Line Rest, L-525, 24-inch Line Replacement from 2901Y to 200W, and L-

311, Refurbish 200W Raw Water Reservoir experienced savings on materials and fixed price construction 

contracts. 

3001.A1 – 3001.B1 Non-PMB – The favorable CTD CV is primarily due to a reduction in Variable Services provided 

to CH2M HILL Plateau Remediation Company (CHPRC) impacted because of an asbestos issue that halted work 

for several days, a site-wide stop work related to COVID-19 impacting both CHPRC and Washington River 

Protection Solutions LLC (WRPS), and year-end liquidation of the variable service pool variances.  

Variable Service Pools - Non-PMB.  Note that for the non-PMB, the WBS elements 3001.01.04 - 3001.06.06 

represent the Usage-Based Pool, General and Administrative (G&A), and Direct Labor Adder (DLA) accounts that 

are offset by the liquidation of services to customers through WBS 3001.A7.01 – 3001.A7.03.  The underruns in the 

liquidations/revenue accounts (3001.A7.01 – 3001.A7.03) are primarily due to labor underruns in FY 2020 resulting 

from implementation of COVID-19. 

Impacts - Cumulative Cost Variance:  The favorable CTD CV is primarily due to COVID-19 stop work and 

"essential mission critical operations" posture, and year-end liquidation of the variable service pool variances 

Corrective Action - Cumulative Cost Variance:  None. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
Cumulative Schedule Variance: 

3001.08.01 Water System – Unfavorable CTD SV is primarily due to: 

 Project L-895, Fire Protection Infrastructure for PRW delays in several construction and procurement activities 

scheduled to complete in prior FM including pulling and terminating new fiber, anchoring and wiring of 

several major components, and the third party integrator Programmable Logic Controller procurement and 

pre-programming subcontract.  The COVID-19 stop work and procurement related inefficiencies also 

contributed to the unfavorable SV. 

 Project L-897, Central Plateau Water Treatment Facility due to: 

1) Delay in awarding the L-897 Construction subcontract.  MSA planned the construction subcontract for 

award during the current period.  MSA expects the contract award during Fiscal Month November FY21.  

This change, primarily due to a four-week extension to the initial bid due date, was provided to 

construction bidders due to COVID-19 impacts and substantial bid questions. 

2) Delay in awarding the Membrane and Processing Equipment subcontract.  MSA planned the membrane 

subcontract for award during the current period.  MSA now expects the award during Fiscal Month October 

FY21 due to delays incurred from a request to extend the proposal due date, and additional time needed to 

validate assumptions and exceptions for this technical and complex procurement. 

3001.08.02 Sewer System – Favorable CTD SV is due to Project L-854 “200E Sewer Construction” being driven by 

Contracts, field execution and the construction subcontractor-supporting efforts to remobilize for field work earlier 

than planned. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

  3001.08.03 Electrical System – Unfavorable CTD SV is primarily due to Project L-789, Prioritize T&D Sys Wood PP 

Test & Replace work impacted by in-process DCNs prepared by the construction support Architect/Engineer (A/E).  

The DCNs were necessary to provide contractor support and training due to the COVID-19 pandemic.  In addition, 

the line drop resulted in a suspension of electrical hot work and was an impact to the schedule.  The fieldwork has 

also been affected with the current "essential mission critical operations" posture at the Hanford site related to the 

COVID-19 pandemic.  The partial shutdown of construction due to COVID-19 resulted in a four-month schedule 

delay that may not be recoverable.   In addition, MSA suspended fieldwork on August 17, 2020, because of supply 

chain driven resource issues.  MSA anticipates Corridor fieldwork scope to restart on January 25, 2021, and 

complete by March 8, 2021, based on expected procurement lead times for necessary materials.    

3001.08.04 Roads and Grounds – Unfavorable CTD SV is primarily due to:  

 Project L-879, Overlay Cypress Street caused by delays to construction fieldwork activities.  MSA originally 

planned construction mobilization, road prep, and overlay of Route 4S to the George Washington Way 

Extension for completion during the current period.  MSA now forecasts these activities to complete during 

October 2020 due to delays in the procurement process that delayed award of the construction subcontract.  

MSA added additional time to the procurement process to receive essential information from all potential 

subcontractors. 

 Project L-603, Chip Seal Route 3N (Route 11A to Route 3) schedule slippage caused by delays to construction 

fieldwork activities. MSA originally planned construction mobilization and road prep of Route 11A to Route 

4S to complete during the current period.  MSA now forecasts these activities to complete during October 

2020 due to delays in the procurement process that delayed award of the construction subcontract.  MSA 

added additional time to the procurement process to receive essential information from all potential 

subcontractors. 
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1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 
Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
3001.08.05 Facility System – The unfavorable CM SV resulted from Project L-933, Install Mobile Office Trailers - 200E 

due to the delay of construction phase activities that were planned to start August 25.  Four key critical path 

drivers contributed to the schedule variance. These are:   

1) Although not originally planned, MSA determined the need for a topographic survey to ascertain the viability 

of a gravity-flow sewer line.    The subcontract procurement process and lack of timely availability of the survey 

subcontractor delayed receipt of the survey and advancement of the sewer design process. 

2) The sewer design activity took more time than anticipated for completing the draft sewer design Engineering 

Change Request (ECR) review.  

3) Last minute comments received during the workflow approval process created additional delay to the final 

sewer design ECR. 

4) One week of Hanford Site Closure delayed the construction request for proposal on-site pre-bid meeting. 

3001.08.08 Network Telecommunication System – The unfavorable CTD SV is primarily from: 

 Project H-001, Business Mgmt Systems Upgrd procurement process experienced delays with the award of 

implementation and software subscriptions for the Oracle Cloud ERP platform in September. The consent 

packages is currently in review with DOE-RL, and will require HQ review prior to the award of the contract 

and completed purchase of the software.  An initial delay for submission of the consent package in the June-

August 2020 timeframe, required longer than anticipated durations to receive final vendor proposals, evaluate 

proposals, and develop the package materials.   
 Project L-937, Gable East Footprint Reduction (Phase 1) due to late starts with the ECRs and work package prep on 

the Tower Grooming, Solar Array, Air Sampling Unit, and Seismic Station, as well as work on the Radio 

Services Company (RSC) Miscellaneous Material/ Equipment purchases.  The project has used schedule float to 

offset work-planning efforts that are taking longer to complete than estimated.  The project is on track to meet 

their milestone on May 27, 2021, to turn off the Generator. 
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1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 
Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
Impacts - Cumulative Schedule Variance:  Impacts to Reliability Projects are minimal because most reliability 

projects are independent stand-alone projects.     

Corrective Action – Cumulative Schedule Variance:  No corrective action is required because most of these 

projects are stand-alone. 

Variance at Complete:   

The favorable VAC in the Performance Measurement Baseline (PMB) and non-PMB is primarily due to current 

fiscal year to date underruns associated with the COVID-19 pandemic, year-end variance distributions, and 

affiliate credits on IT scope.   

Impacts – At Complete Variance:  None. 

Corrective Action - At Complete Variance:  

The COVID-19 pandemic resulted in the current “essential mission critical operations” posture for MSA that began 

on March 23, 2020 and continued through fiscal month September 2020.   The project expects the variance to 

decrease in October 2020 due to expected operational productivity efficiencies as COVID-19 Phase 2 operations 

continue.  

Negotiated Contract Changes:  

The Negotiated Contract Cost for September 2020 decrease $27.0M from $4,620.2M to $4,593.2M due to contract 

modifications 922, FY2011-2016 RFS Cost and Fee Adjustment Increase to PMB and 924, Definitization of FY2019 

Cost Variance Proposal. 

Changes in Estimated Cost of Authorized Unpriced Work: 

The Authorized Unpriced Work (AUW) for the reporting period remained at zero.  
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1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 
Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
Changes in Estimated Price: 

The Estimated Price for September 2020 increased $18.5M from $4,739.2M to $4,757.7M.  This increase is primarily 

due to the direct charging of the COVID-19 costs, partially offset with fiscal year-end rate variance distributions, 

and delays due to the stop work for the COVID-19 pandemic.  The Estimated Price includes the Most Likely 

Management Estimate at Completion (MEAC) of $4,507.7M and fee of $250.0M. 

Changes in Undistributed Budget: 

The UB for this reporting period increase by $0.7M from $12.6M to $13.3M.  The primary reason for the change was 

realigning Reliability Projects.  The following BCRs changed the UB: 

• VMSA-20-048 – Combine Notice of Construct Permit Impacts into PMB for Numerous Projects; Defer Scope 

to PCB; & Move Bud to SWS-UB 

• VMSA-20-051 – Create 1 Level 4 and 4 Level 5 WBSs for S-250, Paving and Drainage for Patrol Training 

Academy and Move Budget from SWS-UB 

• VMSA-20-061 – H-006, 10 CFR 851 - De-Scope Breaker Maintenance 181B & 182B and Return Budget to 

SWS-UB 

• VMSA-20-063 – Accelerate L-839, 12in Potable Water Line to WTP Construction Scope and Schedule from 

PCB and Add Budget from SWS-UB  

• VMSA-20-064 – Re-Plan L-861 Design to Incorporate COVID-19 Impacts; Move Scope and Schedule to PCB; 

Move Budget from SWS-UB 

• VMSA-20-067 – Admin BCR - Move RL-0201 Reliability Projects Management Reserve and Undistributed 

Budget (SWS-UB) from FY 2020 to FY 2021 
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1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 
Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
Changes in Management Reserve: 

The MR for this reporting period decreased $0.3M from $1.4M to $1.1M.  The primary reason for the change in MR 

was a realized risk in L-603 project with subcontractor change orders. 

Differences in the Performance Measurement Baseline: 

This reporting period the Performance Measurement Baseline decreased by $22.2M from $3,122.8M to $3,100.6M. 

The following BCRs changed the PMB:  

• VMSA-20-062 – Realize Risk for L-603, Chip Seal Route 3 Rt. 11A to Rt. 4S for Construction Subcontractor; 

Move Budget from MR  

• VMSA-20-066 – Mod 922 - Definitization of FY 2011- 2016 Request for Services (RFS) Cost and Fee Adjustment 

Increase to PMB 

• VMSA-20-068 – Modification 924 - Definitization of FY 2019 Cost Variance Proposal 

The following BCRs adjusted time phasing and did not change the PMB: 

• VMSA-20-048 – Combine Notice of Construct Permit Impacts into PMB for Numerous Projects; Defer Scope to 

PCB; & Move Bud to SWS-UB 

• VMSA-20-051 – Create 1 Level 4 and 4 Level 5 WBSs for S-250, Paving and Drainage for Patrol Training 

Academy and Move Budget from SWS-UB 

• VMSA-20-061 – H-006, 10 CFR 851 - De-Scope Breaker Maintenance 181B & 182B and Return Budget to SWS-UB 

• VMSA-20-063 – Accelerate L-839, 12in Potable Water Line to WTP Construction Scope and Schedule from PCB 

and Add Budget from SWS-UB  

• VMSA-20-064 – Re-Plan L-861 Design to Incorporate COVID-19 Impacts; Move Scope and Schedule to PCB; 

Move Budget from SWS-UB 
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1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

 a. From (2020/08/24) 

b. Location (Address and 

Zip Code) 
Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
 b. To (2020/09/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
• VMSA-20-067 – Admin BCR - Move RL-0201 Reliability Projects Management Reserve and Undistributed 

Budget (SWS-UB) from FY 2020 to FY 2021 

• VRL0201RP-20-002 – Split FY 2020/2021 P6 Activities that Span Both Years in the PMB to Support the Base Year 

Shift Process 

The following BCR was Administrative in Nature and did not change the PMB: 

• VMSA-20-004 Rev 11 – Administrative BCR – Create Lower Level Task Order (LLTO) WBSs for Cost Collection 

Established in the Month of September. 

Differences in the Non-Performance Measurement Baseline:  

This reporting period the non-PMB decrease by $4.5M from $1,496.0M to $1,491.5M. 

The following BCR changed the non-PMB: 

• VMSA-20-068 – Modification 924 - Definitization of FY 2019 Cost Variance Proposal 

Best/Worst/Most Likely Management Estimate at Completion (MEAC): 

The Best Case MEAC assumes the completion of the approved work scope at the current negotiated contract value 

consistent with the Contract Budget Base.  The Most Likely MEAC reflects the EAC including MR.  The Worst Case 

Scenario assumes a 5 percent increase to the Most Likely MEAC case scenario. 
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7.0 USAGE-BASED SERVICES/DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (DLA) collects the cost of centralized management, support from others, craft indirect 

time, and non-labor cost such as training and facilities.  These costs are distributed via a rate on direct labor.  

Usage-Based Services (UBS) are services liquidated to customers (internal and external).  The UBS cost is 

associated with a service and distributed on a unit rate to the customer based upon requests (“pay by the 

drink”). 

Table 7-1. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

 

  

Fiscal Year 2020 to Date – September 2020 

Account Description BCWS BCWP ACWP CV Liquidation 

Direct Labor Adder 

Software Engineer Services DLA (3001.03.02.03)  $3,251.5   $3,251.5   $3,063.1   $188.4   ($3,063.1) 

Content & Records Management DLA (3001.03.01.04)  $881.8   $881.8   $833.1   $48.7   ($833.1) 

Transportation DLA (3001.04.06.02)  $6,799.0   $6,799.0   $5,103.7   $1,695.3   ($5,103.7) 

Maintenance DLA (3001.04.05.02)  $10,581.3   $10,581.3   $8,316.5   $2,264.8   ($8,316.5) 

Janitorial Services DLA (3001.04.05.03)  $1,408.3   $1,408.3   $1,228.7   $179.6   ($1,228.7) 

Total Direct Labor Adder  $22,921.9   $22,921.9   $18,545.1   $4,376.8   ($18,545.1) 

 

   ACWP = Actual Cost of Work Performed                     CV = Cost Variance                                  BAC = Budget at Completion 

   BCWP = Budgeted Cost of Work Performed                BCWS = Budgeted Cost of Work Scheduled                              FYTD = Fiscal Year to Date              
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Table 7-1, cont. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

  

Fiscal Year 2020 to Date – September 2020 

Account Description BCWS BCWP ACWP CV Liquidation 

Usage Based Services 

Training (3001.01.04.02)  $17,180.7   $17,180.7   $14,682.8   $2,497.9   ($14,682.8) 

HRIP (3001.02.04.02)  $4,545.0   $4,545.0   $3,501.2   $1,043.8   ($3,501.2) 

Dosimetry (3001.02.04.03)  $5,745.9   $5,745.9   $4,988.2   $757.7   ($4,988.2) 

Information Technology Services  (3001.03.07.01)  $33,100.0   $33,100.0   $32,552.7   $547.3   ($32,552.7) 

Work Management (3001.04.13.01)  $740.6   $740.6   $685.8   $54.8   ($685.8) 

Courier Services (3001.04.15.02)  $231.0   $231.0   $188.0   $43.0   ($188.0) 

Occupancy (3001.04.14.06)  $10,331.6   $10,331.6   $9,166.4   $1,165.2   ($9,166.4) 

Crane & Rigging (3001.04.08.02)  $12,489.9   $12,489.9   $8,401.2   $4,088.7   ($8,401.2) 

Fleet (3001.04.07.02)  $17,887.5   $17,887.5   $14,406.4   $3,481.1   ($14,406.4) 

Total UBS  $102,252.2 $102,252.2  $88,572.7   $13,679.5  ($88,572.7) 

Total DLA / UBS  $125,174.1 $125,174.1  $107,117.8  $18,056.3 ($107,117.8) 

ACWP  =  Actual Cost of Work Performed.                           

BCWP  =  Budgeted Cost of Work Performed.                      

CV  =  Cost Variance                 BAC  =  Budget at Completion.                                                   

BCWS  =  Budgeted Cost of Work Scheduled.                    FYTD = Fiscal Year to Date  

Variance $18.1M - The fiscal year to date favorable cost variance is driven by the impacts of the Site Essential 

Mission Critical Operations and Phase 1 / 2 status in response to the COVID-19 pandemic during the fiscal 

months of April through September.  The Site posture reduced service requests and resulted in a subsequent 
under run of costs across all of the UBS and DLA pool accounts at fiscal year-end.  
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8.0 RELIABILITY PROJECT STATUS  

Activity in September was centered on continuing progress on projects carried over from FY 2019.      

(Table 8-1 below.)   
 

Table 8-1.  Current Active Reliability Project Summary  

  

G On schedule

Y 1-30 working days behind schedule

R >30 working days behind schedule

Schedule at Complete
G

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K overG

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

*** Excludes Level-of-Effort work scopes 

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC
% 

Complete

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-850, Replace 200W 1.1M-gal PW Tank 1,572.5 1,494.8 1,719.8 (77.8) (225.0) 0.95 0.87 1,695.2 1,902.3 (207.1) 88% 1/19/2021 11/19/2020 R

L-849, Replace 200E 1.1M-gal PW Tank 834.4 834.4 775.6 (0.0) 58.8 1.00 1.08 1,163.2 1,102.3 60.9 72% 11/30/2020 11/19/2020 Y

L-894, Raw Water Cross Connection Isolation 200E/W 8,289.6 8,250.5 7,089.5 (39.1) 1,161.0 1.00 1.16 8,315.2 7,180.2 1,135.0 99% 4/14/2021 11/19/2020 R

L-895, Fire Protection Infrastructure for Plateau Raw Water 9,654.0 9,206.2 8,945.2 (447.8) 261.0 0.95 1.03 10,301.1 10,025.8 275.4 89% 8/2/2021 11/19/2020 R

L-357, Replace 12" Potable Water Line to 222-S Lab 1,654.4 1,654.4 1,708.8 0.0 (54.5) 1.00 0.97 1,654.4 1,708.8 (54.5) 100% 8/25/2020 7/15/2019 R

L-781, 181D Vertical Turbine Pumps 670.8 670.8 481.7 0.0 189.1 1.00 1.39 707.8 541.4 166.4 95% 12/17/2020 11/19/2020 Y

L-897, Central Plateau Water Treatment Facility 3,698.1 3,521.8 3,365.2 (176.3) 156.5 0.95 1.05 4,470.5 4,313.8 156.7 79% 2/28/2021 11/20/2020 R

L-826, 181B Vertical Turbine Pumps 584.1 584.1 406.4 0.0 177.7 1.00 1.44 638.1 469.8 168.3 92% 11/19/2020 11/19/2020 G

L-839, 12" Potable Water Loop Line to WTP 488.5 491.5 333.9 3.0 157.6 1.01 1.47 500.0 358.5 141.5 98% 12/21/2020 11/19/2020 Y

L-853, 200E Sewer Flow Equalization Facility 6,272.7 6,235.8 6,821.8 (36.9) (586.1) 0.99 0.91 6,371.6 6,946.9 (575.2) 98% 1/7/2021 11/19/2020 R

L-854, 200E Sewer Consolidations 6,015.9 6,226.8 6,559.4 210.9 (332.6) 1.04 0.95 6,520.4 6,709.7 (189.2) 95% 11/10/2020 11/19/2020 G

L-789, Prioritize T&D Sys Wood PP Test & Replace 9,324.4 7,497.9 8,098.6 (1,826.4) (600.7) 0.80 0.93 9,451.5 9,942.4 (490.9) 79% 4/27/2021 11/19/2020 R

L-898, 100 Area Mission Crit. Dist. Feeders Repl 69.3 31.9 3.4 (37.4) 28.5 0.46 9.47 166.1 136.1 30.0 19% 2/9/2021 11/20/2020 R

L-801, Upgrade SCADA 1,380.3 1,319.9 1,356.9 (60.4) (37.0) 0.96 0.97 1,380.3 1,418.3 (38.0) 96% 2/18/2021 11/4/2020 R

L-791, RFL Transfer Trip Upgrades 1,065.7 996.8 817.7 (68.9) 179.0 0.94 1.22 1,112.1 934.4 177.7 90% 3/23/2021 11/19/2020 R

Projects to be Completed ($000's)

Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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Table 8-1.  Current Active Reliability Project Summary   (cont.)   

  
*** Excludes Level-of-Effort work scopes 

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC
% 

Complete

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-720, Outdoor Lighting Reconfiguration and Repl 222.6 196.2 389.4 (26.5) (193.2) 0.88 0.50 368.2 558.7 (190.5) 53% 3/10/2021 11/19/2020 R

L-707, Advanced Electrical Metering 15.5 15.3 58.8 (0.2) (43.5) 0.99 0.26 28.1 71.3 (43.3) 55% 12/1/2020 11/19/2020 Y

H-006, 10 CFR 851 2,806.4 2,900.0 2,568.0 93.6 332.0 1.03 1.13 3,094.7 2,717.3 377.4 94% 11/19/2020 11/19/2020 G

L-861, Single Circuit Distribution Pole Replacement 314.5 314.5 308.4 0.0 6.1 1.00 1.02 456.7 454.7 1.9 69% 11/30/2020 11/19/2020 Y

L-612, 230kV Trans Sys Recon & Sustainability 2,217.1 2,226.2 1,541.4 9.1 684.8 1.00 1.44 2,367.9 1,678.6 689.3 94% 11/19/2020 11/19/2020 G

L-603, Chip Seal Route 3N (Route 11A to Route 3) 355.0 72.4 72.8 (282.6) (0.4) 0.20 0.99 1,305.1 1,245.3 59.8 6% 12/1/2020 11/19/2020 Y

L-879, Overlay Cypress Street 484.1 79.5 86.8 (404.6) (7.3) 0.16 0.92 1,029.4 764.6 264.8 8% 11/24/2020 11/19/2020 Y

L-883, Chip Seal Rt 10, SR-240 to WYE Barricade 12.2 12.2 11.2 0.0 0.9 1.00 1.08 12.2 11.2 0.9 100% 7/30/2020 7/30/2020 G

L-534, Overlay Interior 200 East Roads 12.0 12.0 11.8 (0.0) 0.1 1.00 1.01 12.0 11.8 0.1 100% 7/30/2020 7/30/2020 G

L-888, 400 Area Fire Station 1,764.9 1,760.7 1,701.1 (4.2) 59.6 1.00 1.04 1,776.1 1,752.9 23.2 99% 7/21/2021 11/19/2020 R

L-796, Key Facilities Roof Replacements 2,092.1 2,090.6 2,239.8 (1.5) (149.2) 1.00 0.93 2,092.1 2,213.4 (121.3) 100% 11/19/2020 8/20/2020 R

L-907, Fleet Complex Site Development 46.3 26.9 13.7 (19.4) 13.2 0.58 1.96 295.5 277.4 18.1 9% 4/5/2021 11/19/2020 R

L-798, 2101M HVAC Replacement 265.3 264.3 156.4 (1.0) 107.9 1.00 1.69 265.3 159.6 105.7 99.6% 10/22/2020 7/6/2020 R

L-797, Key Facilities HVAC Replacements 409.5 397.7 302.4 (11.8) 95.3 0.97 1.32 409.5 314.1 95.4 97% 10/28/2020 7/29/2020 R

Projects to be Completed ($000's)

Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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Table 8-1.  Current Active Reliability Project Summary   (cont.)  

 

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K overG

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K over

*** Excludes Level-of-Effort work scopes 

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC
% 

Complete

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-933, Install Mobile Office Trailers - 200E 1,171.9 798.9 770.5 (373.0) 28.4 0.68 1.04 2,162.7 2,089.3 73.4 37% 1/12/2021 11/19/2020 R

 L-934, MSC Office Space Gap Reduction - 200E 54.9 38.8 50.7 (16.2) (11.9) 0.71 0.76 2,538.4 2,503.9 34.5 2% 12/8/2020 11/19/2020 Y

H-008 EVOC Track Resurfacing 1,186.6 1,186.6 613.7 0.0 572.9 1.00 1.93 1,203.5 625.4 578.1 99% 11/19/2020 11/19/2020 G

L-905, FARS & RFARS Replacement & Upgrade 160.0 167.4 242.4 7.4 (74.9) 1.05 0.69 244.8 323.2 (78.4) 68% 11/12/2020 11/19/2020 G

L-921, Telecom Hut at Met Tower 448.4 338.8 443.9 (109.7) (105.1) 0.76 0.76 931.4 1,025.0 (93.6) 36% 1/11/2021 11/19/2020 R

L-919, Emergency Radio Upgrade 4,171.4 4,107.7 4,471.8 (63.6) (364.1) 0.98 0.92 5,941.3 6,269.0 (327.6) 69% 2/24/2021 11/19/2020 R

H-002, Enterprise Health Record System 3,869.9 3,850.1 3,659.7 (19.8) 190.4 0.99 1.05 3,960.4 3,757.0 203.5 97% 11/19/2020 11/19/2020 G

H-003, ABCASH 1,994.4 1,994.4 2,360.0 0.0 (365.6) 1.00 0.85 1,994.4 2,360.0 (365.6) 100% 8/6/2020 8/6/2020 G

H-001, BMS Upgrade 2,570.7 1,154.6 842.7 (1,416.0) 312.0 0.45 1.37 3,602.4 3,241.4 361.0 32% 10/4/2021 11/19/2020 R

L-819, High Capacity Fiber Optic (300 Area) 0.0 0.0 0.0 0.0 0.0 N/A N/A 0.0 0.0 0.0 0% 9/18/2020 9/18/2020 G

IT & IM Infrastructure Upgrade and Improvement 2,725.7 2,725.7 2,551.4 0.0 174.3 1.00 1.07 2,725.7 2,552.5 173.1 100% 9/28/2020 9/23/2020 Y

L-937, Gable East Footprint Reduction (Phase 1) 309.1 93.0 25.2 (216.1) 67.8 0.30 3.69 1,143.1 1,042.3 100.8 8% 1/14/2021 11/19/2020 R

Crane & Rigging System - CENRTC 8,329.6 8,329.6 8,141.5 0.0 188.1 1.00 1.02 8,329.6 8,141.5 188.1 100% 8/27/2020 9/30/2020 G

Hanford Fire Department - CENRTC 5,026.7 5,026.7 1,988.2 (0.0) 3,038.5 1.00 2.53 5,026.7 1,988.2 3,038.5 100% 4/28/2020 10/17/2019 R

Transportation System - CENRTC 1,480.4 1,480.4 2,027.9 (0.0) (547.6) 1.00 0.73 1,480.4 2,027.9 (547.6) 100% 7/23/2020 9/30/2020 G

Total 96,092.0 90,678.7 86,135.8 (5,413.3) 4,542.8 0.94 1.05 109,245.25 103,868.52 5,376.73 83%

Projects to be Completed ($000's)

Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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RELIABILITY STATUS, CONT. 

Reliability Projects Variance Explanations 

Contract-to-Date (CTD) Schedule Variances (SV) (Threshold: +/- $500K):   

• L-789, Priorit T&D Sys Wood PP Test & Replace:  Unfavorable CTD SV is primarily 

because of work being impacted by multiple new Design Change Notices 

(DCNs) that were prepared by the construction support Architect/Engineer 

(A/E).  Additionally, the line drop resulted in a suspension of electrical hot work 

for six-weeks negatively impacting the construction schedule. Fieldwork was 

impacted by the current "essential mission critical operations" posture at the 

Hanford site related to the COVID-19 pandemic.  The partial shutdown of 

construction due to COVID-19 has resulted in about four-months of schedule 

delay that is not fully recoverable.  In addition, field work was suspended on 

August 17, 2020 as a result of supply chain driven resource issues.  Corridor field 

work scope is anticipated to restart on January 25, 2021 and complete March 8, 

2021 based on expected procurement lead times for necessary materials.  

• H-001, BMS Upgrade: Unfavorable CTD SV is primarily driven by delays with the 

award of implementation and software subscriptions for the Oracle Cloud 

Enterprise Resource Planning (ERP) platform in September as originally planned. 

This is due to the consent packages currently in review with DOE-RL, and will 

require DOE-HQ review prior to the award of the contract and completed 

purchase of the software.  The submission of the consent package was initially 

delayed in the June-August 2020 time periods due to longer than the anticipated 

time period required to receive final vendor proposals, evaluate proposals, and 

develop the package materials.   

CTD Cost Variances (CV) (Threshold: +/- $500K):   

• L-894, Raw Water Cross Connection Isolation 200E/W:  The CTD favorable CV is due 

to the Engineering Study report costing less than planned, conceptual design 

utilizing less resources than originally planned the Definitive Design cost 

underrun, and due to the firm fixed price construction contract awarded at less 

than planned value. 

• L-853, 200E Sewer Flow Equalization Facility:  The CTD unfavorable CV is driven 

by MSA labor overruns specific to engineering & professional administrator 

disciplines related to effort expended on change orders (over 50 on this job), 

compliance requirements, and/or other work associated with project execution. 
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DCNs resulted in unplanned subcontract costs in the form of change orders to 

execute the construction work associated with each change.  The project has also 

experienced unplanned training & material costs. 

• L-789, Prioritize T&D Sys Wood Test & Replace:  The CTD unfavorable CV is due to 

higher than anticipated costs for MSA/ Electrical Utilities (EU) lineman 

supporting the project, minimal work performed in March due to the pause on 

all hot work, and standby costs because of the work pause.  During late winter, 

the contractor was called onto their mutual aid agreement in support of the 

Public Utility District (PUD) restoration work north of Seattle. The construction 

support A/E worked on several new DCNs and MSA staff continued to support 

work and charge the project during this period. 

• H-008, EVOC Track Resurfacing:  The favorable CTD CV is primarily due to the 

Project H-008 “EVOC Track Resurfacing” contract award at a significantly lower 

cost than anticipated given the aggressive timeline of the project.  

• Hanford Fire Department - CENRTC:  The CTD favorable CV is due to EF07, 

Replace Ambulance MED-94, and EF05, Replace MED-92, 68G-3979 (2000) 

costing less than planned.  These procurements were completed in 2010 and 

2011.  

• Transportation System - CENRTC:  The CTD unfavorable CV is due to ER49, 

Front End Loader/Water Truck/Trailer costing more than planned.  This 

procurement was completed in 2010 and 2011. 

Variances at Completion (VAC) (Threshold: +/- $750K) 

• L-894, Raw Water Cross Connection Isolation 200E/W:   Favorable VAC is primarily 

due to the Engineering Study report costing less than planned, conceptual design 

utilizing less resources than originally planned, the Definitive Design cost 

underrun, and the firm fixed price construction contract awarded at less than the 

planned value. 

• Hanford Fire Department –CENRTC (EF32):  Favorable VAC is due to Replace 

Ambulance MED-94, and MED-92, 68G-3979 (2000) costing less than planned. 
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Table 8 -2. Reliability Projects Schedule  
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Table 8 -2. Reliability Projects Schedule Cont.   
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Table 8 -2. Reliability Projects Schedule Cont.   
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9.0 BASELINE CHANGE REQUEST LOG (BCR) 

Baseline Change Request Log for September 2020  

Eleven Baseline Change Requests (BCRs) were processed in September. 

Two BCRs incorporated Contract Modifications: 

 

 VMSA-20-066 – Mod 922 - Definitization of FY 2011- 2016 Request for Services 

(RFS) Cost and Fee Adjustment Increase to PMB 

 VMSA-20-068 – Modification 924 - Definitization of FY 2019 Cost Variance 

Proposal 

Eight BCRs related to Reliability Projects: 

• VMSA-20-048 – Combine Notice of Construct Permit Impacts into PMB for 

Numerous Projects; Defer Scope to PCB; & Move Bud to SWS-UB 

• VMSA-20-051 – Create 1 Level 4 and 4 Level 5 WBSs for S-250, Paving and 

Drainage for Patrol Training Academy and Move Budget from SWS -UB 

• VMSA-20-061 – H-006, 10 CFR 851 - De-Scope Breaker Maintenance 181B & 182B 

and Return Budget to SWS-UB 

• VMSA-20-062 – Realize Risk for L-603, Chip Seal Route 3 Rt. 11A to Rt. 4S for 

Construction Subcontractor; Move Budget from MR from MR 

• VMSA-20-063 – Accelerate L-839, 12in Potable Water Line to WTP Construction 

Scope and Schedule from PCB and Add Budget from SWS-UB  

• VMSA-20-064 – Re-Plan L-861 Design to Incorporate COVID-19 Impacts; Move 

Scope and Schedule to PCB; Move Budget from SWS-UB 

• VMSA-20-067 – Admin BCR - Move RL-0201 Reliability Projects Management 

Reserve and Undistributed Budget (SWS-UB) from FY 2020 to FY 2021 

• VRL0201RP-20-002 – Split FY 2020/2021 P6 Activities that Span Both Years in the 

PMB to Support the Base Year Shift Process 

 

One BCR was Administrative in Nature: 

• VMSA-20-004 Rev 11 – Administrative BCR – Create Lower Level Task Order 

(LLTO) WBSs for Cost Collection Established in the Month of September 
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Table 9-1.  Consolidated Baseline Change Log  

 

PBS / Other

Reporting 

Baseline Contract PMB

Contract 

PMB 

Mgmt 

Reserve

Contract 

Performance 

Budget (CPB)

Cum 

Contract 

Period

FY20 

Budget

FY20 

Management 

Reserve

Post Contract 

Budget

Post 

Contract 

Mgmt 

Reserve Total Lifecycle

Cum Lifecycle 

Budget

Prior PMB Total Aug 2020 1,230,506 1,230,506 1,230,506 365,477 1,892,324 3,122,829 3,122,829

VMSA-20-004 Rev 11 0 0 0 3,122,829

VMSA-20-048 311 0 0 3,122,829

VMSA-20-051 (17) 0 0 3,122,829

VMSA-20-061 0 0 0 3,122,829

VMSA-20-062 66 347 347 3,123,176

VMSA-20-063 0 0 0 3,123,176

VMSA-20-064 1 0 0 3,123,176

VMSA-20-068 (22,582) (22,582) (22,582) 3,100,594

VRL0201RP-20-002 0 0 0 3,100,594

Revised PMB Total Sep 2020 1,230,506 1,230,506 1,230,506 343,257 1,870,089 3,100,594

Prior Non-PMB Total Aug 2020 604,007 604,007 161,657 891,949 1,495,955 1,495,955

VMSA-20-004 Rev 11 0 0 0 1,495,955

VMSA-20-066 (499) (499) (499) 1,495,456

VMSA-20-068 (3,954) (3,954) (3,954) 1,491,502

Revised Non-PMB Total Sep 2020 604,007 604,007 157,204 887,496 1,491,502

Total Contract Performance Baseline Sep 2020 1,834,513 1,834,513 1,834,513 500,462 2,757,584 4,592,096

Management Reserve Aug 2020 0 0 1,443 1,443 1,443 1,443

VMSA-20-062 (347) (347) (347) 1,096

VMSA-20-067 (1,096) 0 0 1,096

Revised Management Reserve Sep 2020 0 0 0 1,096 1,096

Total Contract Budget Base Sep 2020 1,834,513 2,758,681 4,593,193

Prior Fee Total Aug 2020 109,961 109,961 26,612 139,786 249,747 249,747

VMSA-20-066 280 280 280 250,027

Revised Fee Total Sep 2020 109,961 109,961 26,892 140,066 250,027

Change Log Total Sep 2020 1,944,473 2,898,747 4,843,219

Consolidated Baseline Change Log
$ in thousands

POST CONTRACT BUDGET
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10.0 RISK MANAGEMENT  

September Risk Management efforts, aiding in completing the overall MSA risk 

determination, included the following:   

Mission Risk Management: 

• Due to the continued teleworking directive, Mission risk reviews were 

performed via Teams1  and email communication. Mission risks were reviewed 

by their risk owners. As a result, the only changes made to Mission risks were 

Administrative in nature and did not affect the overall risk posture. Due to this, 

no Risk Management Board (RMB) meeting was held. The RMB Presentation will 

be sent out via electronic RMB approval correspondence, instead of by way of an 

in-person meeting.    

• 2101M risks discussion and draft risks development. 

Project Risk Management: 

 Reliability Project Risk Review and Updates: A monthly risk review was 

performed with the Project Managers to review and revise the Reliability Project 

risk registers for all active projects. Updates to these risk registers were captured 

as appropriate.   

– All Risk Registers are being updated based on the addition of new fields in 

Sprint 13. This update process includes adding planned recovery actions to 

Realized Risks, along with current mitigation action assessments for each key 

risk.  

– Participated in ongoing project planning for L-937, Gable East Footprint 

Reduction, and L-913, DMZ/Hanford.gov Replacement. 

 Risk Management staff reviewed the monthly Operations Project Reports for 

each Reliability Project, and any related Key Risks for monthly reporting to DOE-

RL. 

Other Support: 

• Baseline Change Request Support 

• Enterprise Risk and Opportunity Management System (EROMS): 

– Ongoing meetings were held with software engineers and Risk 

representatives from DOE-RL and the other Hanford contractors to discuss 

                                              
1 Microsoft Teams (also known just as “Teams”) is a unified communication and collaboration software that 
combines workplace chat, video meetings, and file storage.  Developed by Microsoft Corporation Redmond, WA. 
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the status of the ongoing requests in the newest version, as well as future item 

prioritization. 

– Additional Regression Test Cases were released and completed in September. 

The development team is working to disposition identified issues. The Sprint 

release is planned for early November.  

– Conducted EROMS troubleshooting to resolve data integrity issues. A last 

minute contractor specific request was processed, causing a bug in the 

production site for all tenants. Data was restored and the code was updated 

to remove the bug within the system. 

• Safran2 Risk Analysis Software: 

– Continuous testing is still currently underway, including testing of the new 

Alpha version that has additional analytical capabilities; such as Probabilistic 

Cash Flow (PCF). Updates and improvements are continuously being made 

to the draft desktop instructions and import templates, based on previous 

webinars and trainings.  

– Interface with the Safran vendors on requested enhancements and other 

action items is ongoing.   

                                              
2 Safran software, a quantitative risk analysis software, is a product of Safran Software Solutions AS, headquartered 
in Stavanger, Norway. 
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11.0 DASHBOARD SUMMARY  

Table 11-1. Performance Evaluation and Measurement Plan (PEMP)   

 
  

Performance Notes: 

1.1h Red in September, green overall.  Red due to access availability in customer controlled 

facilities due to Site essential mission critical posture and shortage of MSA 

resources.  Backlog continues to grow and will be challenging even if Site opens fully due to 

resource issue.   

1.1k Yellow in September, green overall.  Yellow due to access availability in customer 

controlled facilities when the Site was at essential mission critical posture; implementation of 

social distancing impacting the number of individuals and time to process and recent 

attrition of firefighter and paramedic personnel requiring the HFD to operate at reduced 

levels. 

Deliverables YTD Sep

a Biological Controls – Pest Removal ≥85% 3-business-day completion

b Biological Controls – Tumbleweed Removal ≥80% 15-business-day completion

c
Biological Controls : Vegetation Pre- Emergent; ≥85% on-time campaign fulfi l lment; Selective; ≥85% on-time campaign fulfi l lment;  Non-Selective; ≥85% on-time 

campaign fulfi l lment 

d Contractor Assurance - Causal Analysis  ≥80% causal analysis completed within 45 days

e Contractor Assurance - Issues Resolved ≥90% of issues screened within 5 days of initiation

f Crane and Crew Support: ≥85% 2-business-day turnaround time and  ≥85% 1-business-day turnaround time (emergency requests)

g Facilities Maintenance ≥85% on-time completion

h Fire Protection System Maintenance ≥90% of annual goal of 2,639 activities

i Fire Systems - Priority 1 Emergency Impairments ≤3 open Emergency Impairments at month end

j Fire Systems - Priority 2 System Restrictions ≤18 total System Restrictions Priority 2 (SR-2) at end of each month

k Fire Systems - Priority 3 System Restrictions ≤40 total System Restrictions Priority 3 (SR-3) at end of each month

l  Fleet Services – Heavy Equipment Cranes; ≥70% in service - Cranes

m Fleet Services – Heavy Equipment Excavators ≥90% in service - Excavators

n Fleet Services – Heavy Equipment General Purpose; ≥90% in service 

o Fleet Services – Light Equipment Hanford Patrol; ≥90% in-service 

p Fleet Services – Light Equipment Hanford Fire; ≥85% in-service

q Fleet Services – Light Equipment Special Purpose; ≥90% in-service 

r IT-Cyber Security – System Patching: ≥97% 7-business-day turnaround time (desktops) and ≥97% 14-business-day turnaround time (databases/servers)

s RSS - Dosimetry External Services: ≥95% 10-business-day turnaround time (routine exchanges) and ≥95% 30-business-day turnaround time (annual exchanges)

t RSS - Instrumentation Calibration ≥90% 10-day turnaround time

Demonstrate that the following performance measure targets were met.

September Fiscal Year 2020 PEMP, Rev 3 Mod 913

1.1

1.0  Effective Site Cleanup  - Achievement of cleanup contractors' key milestones and regulatory commitments
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Table 11-1, cont. Performance Evaluation and Measurement Plan (PEMP).  

 

 

  

Deliverables YTD Sep

Maintain Raw Water Pressure at ICD Level

Maintain Potable Water Pressure at ICD Level

Perform Preventative maintenance at 90% or better each month 

Zero regulatory permit violations that result from a failure to complete permit required work package.

Ensure all  water quality samples are completed on time

Quarterly System Health Report by Engineering submitted one calendar month after each quarter N/A

Perform Preventative maintenance at 90% or better each month

Zero regulatory permit violations that result from a failure to complete permit required work package.

Quarterly System Health Report by Engineering submitted one calendar month after each quarter N/A

Electrical power availability 

Perform Preventative maintenance at 90% or better each month

Zero regulatory permit violations that result from a failure to complete permit required work package.

Quarterly System Health Report by Engineering submitted one calendar month after each quarter N/A

1.3

a Update the Hanford Site 5 Year Plan, as Hanford budgets are confirmed

b Issue the Hanford Life-Cycle Cost Baseline (HLCCB) Rev. 0.

c Establish an HLCCB Rev. 0 Dashboard

Implementation of a Coarse Wave Division Multiplexing (CWDM) system between the North Richland 1220 Network and Telecommunications facil ity and the 2220E 

Central Plateau Network and Telecommunications facil ity 

b Implement a new Essential Services Local Area Network (ES-LAN) as the major hosting and data transport solution. 

c Modernize Virtual Desktop Infrastructure

September Fiscal Year 2020 PEMP, Rev 3 Mod 913

1.0  Effective Site Cleanup  - Achievement of cleanup contractors' key milestones and regulatory commitments

1.2

Demonstrate effective management of electric, water and sewer util ities to maximize reliability and redundancy

Se
w

er
El

ec
tr

ic

Demonstrate effective Hanford Site integration to include, but not l imited to, identify longstanding or emerging issues that affect efficient site operations and provide 

recommendations for improvement. 

W
at

er

Maximize efficient MSA use of resources to meet the other Hanford contractors' changing project needs.

2.0  Efficient Site Cleanup - Align resources and capabilities to support the site cleanup mission

2.1

Demonstrate consolidation of the Hanford Site infrastructure footprint.

2.2
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Table 11-1, cont. Performance Evaluation and Measurement Plan (PEMP).   

  

Deliverables YTD Sep

a Project L-897, “200 Area Water Treatment Plant, ” Award construction contract {Schedule ID L897-5060}

b Project L-853, “200E Sewer Flow Equalization Facility” and L-854, “200E Sewer Consolidation,"  Sewer system fully operational 

c Route 2S/4S Road Study, Brief DOE-RL on completed 2S/4S Road Study and recommendation 

d  Project L-801, "Upgrade SCADA," 100% design from A&E approved.

e Project L-861, "Single Circuit Distribution Pole Replacement," Initiate 60% (definitive) design

f Project L-888, “400 Area Fire Station," MSA completes Design Revision/Cost Estimate

a

b

c

d

e 

f

g

Demonstrate effective subcontract management, including award of subcontracts as scheduled, inclusion of all  requirements, subcontractor audits, and subcontract administration.  

Contractor will  monitor subcontractor performance to ensure compliance with all  requirements including small business subcontracting plans, Buy American Act, and applicable 

labor statutes.

Take proactive and effective actions to close and reduce contract closeout actions to effectively reduce efforts needed when the MSC enters its closeout period.

September Fiscal Year 2020 PEMP, Rev 3 Mod 913

Provide leadership to improve management effectiveness and collaborate and participate proactively with customers. 

Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate operational excellence to include, but not l imited to, the following areas:

Business and financial management using approved purchasing, estimating, property, budget, planning, bil l ing, labor, accounting, and performance measurement systems, 

providing visibil ity and transparency to DOE with respect to each of the forgoing

2.0  Efficient Site Cleanup - Align resources and capabilities to support the site cleanup mission

Perform work safely and in a compliant manner that assures the workers, public, environment, and national security assets are adequately protected while meeting the performance 

expectations of the contract. This element includes the Contractor’s responsiveness to the novel coronavirus pandemic.  Complete Essential services and COVID 19 Planning as 

defined by the COVID 19 Partial Stop Work Execution Plan and through interaction with DOE and OHC Leadership.  Coordinate and integrate the Hanford Site response to both COVID 

19 Partial Stop Work services and Implementation of the Hanford Site Remobilization Plan.

Execute the balance of contract work scope within the contract requirements, terms, and conditions, demonstrating excellence in quality, schedule, management, cost control, small 

business util ization, and regulatory compliance.

Take proactive and effective actions to ensure and accomplish a smooth contract transition.

Safeguards and security, fire department operations, emergency response, and emergency operations/emergency management

Demonstrate effective development and management of reliability projects that ensure mission milestones and regulatory commitments are met.

Land Management

Infrastructure and services program management, operations and maintenance

Effective contractor human resources management

Problem identification and corrective action implementation 

3.0 Comprehensive Performance 

Contract change management and subcontract administration and consent activities, e.g., proposal review and negotiation process, including timely and adequate 

submission of proposals and requests for additional data, timely counteroffers, and attaining small business goals

2.3

Performance Notes: 

2.3e, yellow for the month due to the Site Posture for COVID causing delays.  Green overall. 

Project L-861:  30% design initiated – 60% design is impacted by COVID reduction in site 

posture.  The Project L-861 due date of October 30, 2020 will not be met because of impacts from 

COVID-19 and direction from DOE to update the Project L-612 60% design package.  Project  

L-861 design, as well as Project L-612 design, are being performed by the same Architecture/ 

Engineering firm, and its resources are limited.  Originally, the Project L-612 design was to be 

winding down as the Project L-861 design work was ramping up.  MSA has requested an 

extension of the Performance Incentive due date to December 2020.    
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12.0 CONTRACT DELIVERABLES STATUS 

The following itemizes the contract deliverables due to RL in September 2020, and provides a look ahead through 

October 2020.    

Table 12-1. September 2020 – October 2020 Contract Deliverables   

NOTES:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = No action. 

TPA = Tri-Party Agreement. 

Key:

Approved

Awaiting Approval

Not Submitted

Submitted

CDRL Deliverable Responsible  Date Due
Date Submitted 

to DO E
RL Action

Response 

Time

Date Due 

from 

DO E

CD0123 Monthly Billing Reports for DOE Services - July Eckman 09/05/20 09/02/20 Information N/A N/A

CD0144 Monthly Performance Report - July Millikin 09/10/20 09/10/20 Information N/A N/A

CD0003 Infrastructure and Services Alignment Plan (ISAP) Millikin 09/30/20 09/28/20 Approve 30 days 10/28/20

CD0009 Patrol Sensitive Equipment/Items Report Walton 09/30/20 09/10/20 Review 45 days 10/25/20

CD0021 Hanford System Security Plan (SSP) Walton 09/30/20 09/28/20 Approve 45 days 11/12/20

CD0063 Hanford Site Annual Environmental Report Wilson 09/30/20 09/23/20  Approve 90 days 12/22/20

CD0084
BPA Power and Transmission Service invoice verification and 

breakdown of site contractor costs - June
Synoground 09/30/20 09/30/20 Review 30 days 10/30/20

CD0104a
Annual Update to HNF-56046 MSA Maintanence Management 

Program Five-Year Plan
Synoground 09/30/20 09/23/20 Review N/A N/A

CD0123 Monthly Billing Reports for DOE Services - July Eckman 10/05/20 10/05/20 Information N/A N/A

CD0178 Quarterly Manpower Reports and Budget Forecasts Walton 10/14/20 10/14/20 N/A N/A N/A

CD0041 Emergency Readiness Assurance Plan (ERAP) Walton 10/15/20 10/14/20 Approve 45 days 11/28/20
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12.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

Due to a change to the Hanford Federal Facility Agreement and Consent Order (Tri-

Party Agreement), Government-Furnished Services and Information (GFS/I) items will 

no longer be due to MSA this year.  Previously, two GFS/I items had been due to MSA:   

• GF049, due June 1:  DOE to provide a Hanford “planning case” budget to 

prepare the updated Hanford Lifecycle Scope, Schedule, and Cost Report 

(Lifecycle Report), and  

 

• GF050, due October 31:  DOE Approval of the DRAFT Hanford Lifecycle Scope, 

Schedule, and Cost Report.     

However, the Lifecycle Report has been placed on a three-year cycle to align with the 

Tank Waste system-planning schedule.  As such, the next Hanford Lifecycle Report is 

now to be submitted by January 31, 2022.    
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13.0 SELF-PERFORMED WORK 

Table 13-1. Mission Support Contract Socioeconomic Reporting. 
 

Through September 2020 

 

Prime Contract Targets:   

• At least 40% Contract Out Beyond MSA, LLC        35.9% ($1.743B/$4.843B) 

  

• Small Business 25% of Total MSC Value               30.0% ($1.454B/$4.843B) 

 

Disclaimer: A correction of previously reported large business subcontract costs has been 

incorporated as of August 2019 per MSA Letter MSA-1902252A R3.  However, a dispute 

currently exists regarding the categorization of certain costs as subcontractor costs versus self -

performed costs.  MSA maintains the costs are accurate as reported but understands DOE may 

dispute the categorization of costs. See DOE OIG Draft Report issued May 31, 2019.  MSA 

reserves all rights and remedies related to its subcontractor/self-performance reporting. 

  

Plan Category MSA Goal FY 2020 Actual To-Date Cumulative %  

Small Business 50.0% 81.4% 83.4% 

Small Disadvantaged Business 10.0% 17.3% 20.0% 

Small Women-Owned Business 6.8% 24.0% 16.8% 

HubZone   2.7% 10.8% 7.1% 

Small Disadvantaged, Service 

Disabled  
  2.0% 15.2% 8.4% 

Veteran-Owned Small Business   2.0% 15.5% 9.6% 
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